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May 27, 2011

VIA HAND DELIVERY

The Honorable Jocelyn G. Boyd

Chief Clerk/Administrator

Public Service Commission of South Carolina
101 Executive Center Drive (29210)

Post Office Drawer 11649

Columbia, South Carolina 29211

RE:  South Carolina Electric & Gas Company
Annual Request for Revised Rates
Docket No. 2011-207-E

Dear Ms. Boyd:

South Carolina Electric & Gas Company (“SCE&G” or “Company”), pursuant to S.C.
Code Ann. § 58-33-280 (Supp. 2010), is hereby filing with the Public Service Commission of
South Carolina (“Commission”) ten (10) copies of its Annual Request for Revised Rates.
Section 58-33-280 authorizes SCE&G to file an Annual Request for Revised Rates subsequent to
those approved in a base load review order no earlier than one year after the filing of a combined
application in accordance with the Base Load Review Act, which SCE&G filed on May 30,
2008, in Docket No. 2008-196-E, and no more frequently than annually thereafter. In as much as
the anniversary date of these prior filings falls on a federal and state holiday this year, SCE&G
submits this filing on May 27, 2011, to be effective May 30, 2011. As indicated in the
Combined Application and subsequent requests for revised rates, the Company intends to file
future requests for revised rates annually with an effective date of May 30. SCE&G is also
petitioning the Commission to enter a confidentiality order protecting certain commercially
sensitive information from disclosure, as set forth below.

As part of its Annual Request for Revised Rates, SCE&G is filing as an exhibit, as
required by § 58-33-280(B), a redacted and unredacted copy of its Quarterly Monitoring Report
for the quarter ending March 31, 2011. Therefore, SCE&G is filing both a Public Version and a
Confidential Version of its Annual Request for Revised Rates. In both versions, the Quarterly
Monitoring Report is designated as Exhibit A.

The Confidential Version of the Annual Request for Revised Rates contains confidential
information related to the pricing and pricing terms of the Engineering, Procurement and
Construction Agreement (“EPC Contract”) between SCE&G and a consortium consisting of
Westinghouse Electric Company, LLC and Stone & Webster, Inc. (collectively, “Contractor”).
The EPC Contract contains confidentiality provisions that require SCE&G to protect proprietary
information that the Contractor believes to constitute trade secrets and to be commercially
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sensitive. The Contractor has requested that SCE&G maintain the confidentiality of certain
information contained in the Quarterly Report-more specifically, certain portions of Appendix
2, Chart A and Appendix 3 to the Quarterly Report. This confidential information has been
redacted from the Public Version of those appendices.

In keeping with the Contractor’s request and the terms of the EPC Contract, SCE&G
respectfully requests that the Commission find that the Confidential Version of the Annual
Request for Revised Rates contains protected information and issue a protective order barring the
disclosure of Exhibit A of the Annual Request for Revised Rates under the Freedom of
Information Act, S.C. Code Ann. §§ 30-4-10 et seq., S.C. Code Ann. Regs. 103-804(S)(1), or
any other provision of law, except in its public form. Pursuant to 26 S.C. Code Regs. 103-
804(S)(2), the determination of whether a document may be exempt from disclosure is within the
Commission’s discretion. Such a ruling in this instance would be consistent with the
Commission’s prior rulings in Docket No. 2008-196-E, Docket No. 2009-211-E, Docket No.
2009-293-E, 2010-157-E, and 2010-376-E finding, among other things, that the pricing and
pricing terms of the EPC Contract to be confidential and issuing a protective order barring the
disclosure of this information.

To this end, and in accordance with Commission Order No. 2005-226, dated May 6,
2005, in Docket No. 2005-83-A, enclosed with this letter and attached to the Annual Request for
Revised Rates as Exhibit A is as follows:

1. A true and correct copy of the Confidential Version of the Annual Request for
Revised Rates in a sealed envelope marked “CONFIDENTIAL.” Each
confidential page of the Confidential Version of the Annual Request for Revised
Rates is also marked “CONFIDENTIAL.”

2. Ten copies of a redacted Public Version of the Annual Request for Revised Rates
for filing and public disclosure.

SCE&G respectfully requests, in the event that anyone should seek disclosure of the
unredacted Confidential Version of the above-referenced documents, that the Commission notify
SCE&G of such request and provide it and the Contractor with an opportunity to obtain an order
from this Commission or a court of competent jurisdiction protecting the Confidential Version of
these documents from disclosure.

If you have any questions, please advise.

Very truly yours,

K. Chadﬁ‘

KCB/kms
Enclosures

cc: John W. Flitter
Jeffery M. Nelson, Esquire
(both via hand delivery)



BEFORE

THE PUBLIC SERVICE COMMISSION OF

SOUTH CAROLINA

DOCKET NO. 2011-207-E

IN RE:

South Carolina Electric & Gas Company’s

Annual Request for Revised Rates CERTIFICATE OF
SERVICE

N N e N

This is the certify that [ have caused to be served this day one (1) copy of South
Carolina Electric & Gas Company’s Annual Request for Revised Rates upon the
persons named below via hand delivery:

Jeffrey Nelson, Esquire
Office of Regulatory Staff
1401 Main Street, Suite 900
Columbia, SC 29201

John W. Flitter
Office of Regulatory Staff
1401 Main Street, Suite 900
Columbia, SC 29201

g, QO

Ma.rkl@)Salane

Cayce, South Carolina
This 27" day of May, 2011
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BEFORE
THE PUBLIC SERVICE COMMISSION
OF
SOUTH CAROLINA
DOCKET NO. 2011-207-E
In the Matter of:
SOUTH CAROLINA ELECTRIC &

GAS COMPANY'S REQUEST FOR
APPROVAL OF REVISED RATES

South Carolina Electric & Gas Company’s
Annual Request for Revised Rates.

N N N Nt N’

South Carolina Electric & Gas Company (“SCE&G” or “Company”), pursuant to S.C.
Code Ann. § 58-33-280 (Supp. 2010), hereby submits its annual request for approval of revised
rates.

In accordance with the terms of S.C. Code Ann. § 58-33-280, SCE&G may file with the
Public Service Commission of South Carolina (“Commission™) a request for approval of revised
rates subsequent to those approved in a base load review order no earlier than one year after the
filing of a combined application in accordance with the Base Load Review Act and no more
frequently than annually thereafter.

The Combined Application in Docket No. 2008-196-E and the revised rates filings in
Docket Nos. 2009-211-E and 2010-157-E have been filed on or made effective as of May 30th of
each of their respective years.

As previously indicated in each of those dockets, SCE&G intends to file requests for
revised rates annually on or effective on May 30 of each year during construction of the V.C.

Summer Nuclear Units 2 & 3.



In as much as the anniversary date of the filing in Docket No. 2010-157-E falls on a
federal and state holiday (i.e., Memorial Day), the present request for revised rates is being
submitted on May 27, 2011, to be effective as of that anniversary date, which is May 30, 2011.

In support of this request, SCE&G would respectfully show to the Commission:

1. SCE&G is a corporation duly organized and existing under the laws of the State
of South Carolina, with its principal offices at 220 Operation Way, Cayce, South Carolina,
29033. The Company is engaged in, among other things, the business of generating,
transmitting, delivering, and providing electricity to public and private energy users for
compensation.

2. SCE&G owns and operates an integrated electric utility system that serves over
660,000 customers in 24 counties in central and southern South Carolina. SCE&G’s service
territory includes the metropolitan areas of Charleston, Columbia, Beaufort, and Aiken and many
other smaller cities and towns, and rural areas in South Carolina.

3. Corporate legal counsel for SCE&G in this proceeding are as follows:

K. Chad Burgess, Esquire

Matthew W. Gissendanner, Esquire

South Carolina Electric & Gas Company
Mail Code C222

220 Operation Way

Cayce, South Carolina 29033

Telephone: (803) 217-8141

Facsimile: (803) 217-7810

E-Mail: chad.burgess@scana.com

E-Mail: matthew.gissendanner(@scana.com

All pleadings, correspondence and communication relating to this request should be
addressed to SCE&G’s authorized representatives as stated above.
4, On May 30, 2008, SCE&G filed a Combined Application for a Certificate of

Environmental Compatibility and Public Convenience and Necessity and for a Base Load



Review Order for the Construction and Operation of a Nuclear Facility in Jenkinsville, South
Carolina (“Combined Application”) in Docket No. 2008-196-E. As part of the Combined
Application, SCE&G requested initial revised rates reflecting the Company’s then current
investment in V. C. Summer Nuclear Station Units 2 & 3 (“Units”). A hearing on the Combined
Application was held before the Commission starting on December 1, 2008 and concluding on
December 17, 2008.

5. On March 2, 2009, the Commission issued Order No. 2009-104(A) granting the
relief requested in the Combined Application and approving, infer alia, initial revised rates as
requested in the Combined Application, as amended during the pendency of the hearing on the
Combined Application.

6. On July 20, 2009, SCE&G filed a request pursuant to S.C. Code Ann. § 58-33-
270(E) (Supp. 2010) to approve updated milestone and capital costs schedules for the
construction of the Units. On January 21, 2010, the Commission issued Order No. 2010-12
approving SCE&G’s request and modifying the milestone and capital cost schedules initially
approved in Order No. 2009-104(A).

7. On August 9, 2010, the South Carolina Supreme Court issued its decision in
South Carolina Energy Users Comm. v. South Carolina Pub. Serv. Comm’n, 388 S.C. 486, 697
S.E.2d 587 (2010) (the “Opinion™) concerning the South Carolina Energy Users Committee’s
appeal of Order No. 2009-104(A). In its Opinion, the Supreme Court ruled that contingency
costs which had not been itemized or designated to specific cost categories were not permitted as
a part of approved capital cost schedules under the Base Load Review Act. The effect of this
decision was to require the removal of $438,291,000 in projected contingency costs from the

capital cost schedules approved in Order No. 2009-104(A) and Order No. 2010-12.



8. On November 15, 2010, SCE&G, pursuant to S.C. Code Ann. § 58-33-270(E)
(Supp. 2010), filed with the Commission a petition seeking an order approving an updated
capital cost schedule for the Units. On May 16, 2011, and consistent with the Opinion, the
Commission issued Order No. 2011-345 approving SCE&G’s request thereby updating the
capital cost schedule initially approved in Order No. 2009-104(A) as modified by Order No.
2010-12.

9. In compliance with S.C. Code Ann. § 58-33-277(A) and Order No. 2009-104(A),
SCE&G has filed with the South Carolina Office of Regulatory Staff (“ORS”) and the
Commission quarterly reports for each quarter since the effective date of Order No. 2009-
104(A). On May 16, 2011, SCE&G filed its most recent quarterly report for the quarter ending
March 31, 2011 (the “Quarterly Report”). The Quarterly Report provides information
concerning the status of the Units and updates the capital cost and construction schedules for the
Units as approved in Order No. 2011-345. A copy of the Quarterly Report is attached as Exhibit
A, which reflects that the Units are being constructed in accordance with the construction
schedule approved in Commission Order No. 2010-12 and the cumulative capital cost forecasts
approved in Commission Order No. 2011-345.

10. So long as the Units are being constructed in accordance with the construction
schedules approved in Commission Order No. 2010-12 and the cumulative capital cost forecasts
approved under Commission Order No. 2011-345, S.C. Code Ann. § 58-33-280(B) provides for
the utility to recover through revised rates its weighted average cost of capital applied to all or
part of the outstanding balance of construction work in progress calculated as of a date specified

in a filing for revised rates.



11.  As required by the Base Load Review Act, in calculating the proposed revised
rates, SCE&G has utilized the factors, allocations, and rate designs approved in Order No. 2010-
471 issued in Docket No. 2009-489-E. Moreover, the proposed revised rates incorporate the
upcoming expiration of the Rate Reduction Rider (Weather Normalization Related) as previously
approved in Docket No. 2009-489-E and the upcoming adjustment to SCE&G’s Rider to Retail
Rates — Demand Side Management Component as recently approved in Docket No. 2011-49-E.

12.  As further required by the Base Load Review Act, the additional revenue to be
collected through revised rates has been allocated among customer classes based on SCE&G’s
firm peak demand data from the prior year. For purposes of allocating the additional revenue
requirement to be collected through revised rates in this filing, SCE&G has utilized data for the
adjusted summer peak of 2010, as set forth in Exhibit B.

13. The revised rates as proposed herein will allow the Company to earn a return on
equity of 11% as set forth in Commission Order No. 2009-104(A).

14. Pursuant to S.C. Code Ann. § 58-33-280(B), SCE&G has chosen June 30, 2011 as
the date for calculating its outstanding balance of construction work in progress and weighted
average cost of capital.

15.  Exhibit C sets forth SCE&G’s capital structure and weighted average cost of
capital as of March 31, 2011, with adjustments projected through June 30, 2011.

16.  Exhibit D sets forth the calculation of the incremental revenue requirement
associated with the proposed revised rates. As set forth in Exhibit D, the Company’s projected
incremental construction work in progress through June 30, 2011 is $484,712,000. The resulting

increase in retail rates is approximately $58,537,000.



17.  To recover this revenue requirement, SCE&G is proposing revised rates resulting
in the following increases: the Residential class will have an average increase in rates of 2.83%,
the Small General Service class will have an average increase in rates of 2.67%, the Medium
General Service class will have an average increase in rates of 2.67%, and the Large General
Service class will have an average increase in rates of 2.49%. See Exhibit E.

18.  As Exhibit F to this filing, SCE&G is providing updated retail electric tariff
sheets setting forth the revised rates being proposed in this docket.

19. Consistent with Order Nos. 2009-104(A), 2009-696, and 2010-625, SCE&G has
increased the Basic Facilities Charges for the Small General Service, Medium General Service,
and Large General Service classes. No changes have been made to the Basic Facilities Charge
for the Residential class. Demand charges have been adjusted as appropriate for all customer
classes. SCE&G reserves the right to adjust all of these charges as appropriate in future rate
proceedings.

20.  As Exhibit G to this filing SCE&G is providing an updated forecast of future
revenue requirements and rate increases that corresponds to the information provided on Exhibit
M to the Combined Application in Docket No. 2008-196-E, as updated in Docket No. 2010-376-

E.

WHEREFORE, South Carolina Electric & Gas Company respectfully requests that, upon
completion of the audit and report by ORS as provided in S.C. Code Ann. § 58-33-280(D), the

Commission issue an Order approving the proposed revised rates as set forth herein.

[SIGNATURE PAGE FOLLOWS]



May 27, 2011
Cayce, South Carolina

Respectfully submitted,

=

K. Chad Burgﬁs,/ﬁsﬁuire
Matthew W. Gissendanner, Esquire
Mail Code C222

220 Operation Way

Cayce, SC 29033-3701

Telephone: 803-217-8141
Facsimile: 803-217-7931
chad.burgess@scana.com
matthew.gissendanner@scana.com

Attorneys for
South Carolina Electric & Gas Company
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EXHIBIT A

Public Version

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric & Gas Company
Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 2011

I. Introduction and Summary
A. Introduction

This quarterly report is submitted by South Carolina Electric & Gas Company
(SCE&G or the Company) to the Public Service Commission of South Carolina (the
Commission) and the South Carolina Office of Regulatory Staff (ORS). It is submitted in
satisfaction of the requirements of S.C. Code Ann. § 58-33-277 (Supp. 2010) and the
terms of Commission Order No. 2009-104(A). This report provides updated information
concerning the status of the construction of V. C. Summer Nuclear Station Units 2 & 3
(the Units) and updates the capital cost and construction schedules for the Units. The
Commission approved updated construction schedules for the Units in Order No. 2010-
12. The Commission approved updated capital cost schedules for the Units in Order No.
2011-345 issued in May of 2011.

Order No. 2011-345 was based on updated cost schedules that SCE&G filed with
the Commission on November 15, 2010, and supplemented on March 8, 2011. Those
updated schedules removed $438,291,000 in owner’s capital cost contingencies in
response to the South Carolina Supreme Court opinion in South Carolina Energy Users
Comm. v. South Carolina Pub. Serv. Comm’n, 388 S.C. 486, 697 S.E.2d 587 (2010) (the
Opinion). The updated schedules also included approximately $174 million in capital
costs that the Company had identified and itemized to specific cost items for the project
since Order No. 2009-104(A). They further reflected all changes in the timing of cash
flow requirements since Order No. 2010-12 was adopted.

B. Structure of Report and Appendices

The current reporting period is the quarter ending March 31, 2011. The report is
divided into the following sections:

SectionI:  Introduction and Summary;

Section II:  Progress of Construction of the Units;

|
Quarterly Report: 3/11
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Public Version

Section III:  Anticipated Construction Schedules;

Section IV: Schedules of the Capital Costs Incurred Including Updates to the
Information Required by S.C. Code Ann. § 58-33-270(B)(6) (the
Inflation Indices);

Section V:  Updated Schedule of Anticipated Capital Costs; and

Section VI: Conclusion.

Appendices 1, 2, and 4 to this report contain detailed financial, milestone and
other information updating the schedules approved by the Commission in Order No.
2010-12. For reference purposes, Appendix 3 provides a copy of the approved capital
cost schedule for the project without adjustments in the form approved in Order No.
2011-345.

A confidential and a public version of this report and its attachments are being
provided. All cost information presented reflects only SCE&G’s share of the project’s
cost. Attached to the end of the report is a glossary of acronyms and defined terms used
in it.

C. Construction Schedule and Milestones

As the report indicates, the Company has met all current construction milestones
approved by the Commission in Order No. 2010-12, as adjusted pursuant to
contingencies authorized in Order No. 2009-104(A). There are 146 separate milestones.
Of these, 59 have been completed as of March 31, 2011. Comparing the scheduled
milestone completion dates as of the date of this report to the milestone completion dates
approved by the Commission in Order No. 2010-12, the completion dates of 71
milestones have changed. Of these, 29 have been accelerated and 42 have been delayed
for between one and 12 months.

D. Construction Costs and Cost Forecasts

As this report indicates, the Company is on track to complete the Units at the
capital cost forecast of approximately $4.3 billion as approved in Order No. 2011-345.

In Order No. 2009-104(A), the Commission recognized that forecasts of AFUDC
expense and escalation would vary over the course of the project and required those
forecasts to be updated with each quarterly report. New escalation indices were issued in
May 2011 for the period of July-December of 2010 and those indices have been used in
forecasting the construction costs for the project presented here. Chart A below
compares the current capital cost forecast to the forecast presented in the last quarterly
report.

2
Quarterly Report: 3/11



EXHIBIT A

Public Version

Chart A: Reconciliation of Capital Cost (5000)

Projected 3/31/11 @ Pll;?iec‘t;:d 13(31/10 @
Forecast Item Five-Year Average lliv £ lea.r l\;eragg Change
Escalation Rates Escalation Rates
Gross Construction $5,623,535 $5,786,943 ($163,408)
Less: AFUDC $246,515 $255,684 ($9,169)
Total Project
,02 »531,25 154,
Cash Flow $5,377,020 $5,531,259 ($154,239)
Less: Escalation $1,106,719 $1,260,855 ($154,136)
Capital Cost
’ 4 1 4,270,404 1
2007 Dollars $4,270,30 $4,270,40 ($103)

Chart A shows that the forecasted capital cost of the Units in 2007 dollars has
decreased by approximately $103,000. This reduction reflects the voluntary decision by
the Company, communicated to the Commission by letter dated April 25, 2011, that it
would not to seek recovery for $103,000 in Community/Support Outreach costs that
Westinghouse/Shaw had included in costs to be charged under the Engineering,
Procurement and Construction Agreement (EPC Contract) for the Units.

Chart B compares the current forecast of gross construction costs, including
current escalation, to the forecast on which the Commission relied in adopting Order No.
2011-345. Due to the changes in forecasted escalation rates when netted against other
changes as discussed more fully below the cost of the plant in future dollars has
decreased by $163 million.

3
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Chart B: Reconciliation of Capital Cost ($000)

Projected @ 3/31/11 OAS—IF’E&S:;%
Forecast Item (Five-Year Average ﬁ%ﬁ Change
Rates) rder =
Gross Construction $5,623,535 $5,786,943 ($163,408)
Less: AFUDC $246,515 $255,684 ($9,169)
Total Project Cash Flow $5,377,020 $5,531,259 ($154,239)
Less: Escalation $1,106,719 $1,260,855 ($154,136)
Capital Cost, 2007 Dollars $4,270,301 $4,270,404 ($103)

As shown on Appendix 2, Chart B, the total capital cost of the Units in current
dollars has increased by approximately $9 million compared to the adjusted target. This
increase relates to cash flow timing matters exclusively and does not change the cost of
the Units in 2007 dollars.

E. Escalation Rates

As provided in Order No. 2009-104(A), the most current twelve-month inflation
indices are used to escalate costs occurring in the twelve-month period after the date of
each quarterly report. As stated above, new escalation indices were last issued in May
2011 for the period of July-December of 2010 and those rates are reflected in this report.

As shown on Appendix 4, utility construction cost escalation rates were at
historically high levels during the period 2005-2008, and since then have begun to drop.
The current one-year averages and five-year averages are now closer to historical ten-
year rates than they have been in certain past periods. Current escalation rates are shown
on Chart C, below.

4
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Chart C: Handy-Whitman Escalation Rates

January 2011 Update
Escalation Rate

HW All Steam Index:
One Year Rate 3.36%
Five Year Average 4.73%
Ten Year Average 4.45%
HW All Steam/Nuclear Index:
One Year Rate 3.17%
Five Year Average 4.74%
Ten Year Average 4.46%
HW All Transmission Plant Index
One Year Rate 1.44%
Five Year Average 4.33%
Ten Year Average 4.55%

AFUDC

5
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The AFUDC for the project is currently projected to be approximately $9 million
lower than the forecast on which Order No. 2011-345 was based. Consistent with Order
No. 2009-104(A), SCE&G computes AFUDC based on the Federal Energy Regulatory
Commission (FERC) approved methodology as applied to the balance of Construction
Work in Progress (CWIP) that is outstanding between rate adjustments. SCE&G’s
AFUDC rate is currently 5.87% which is the same rate that applied when Order No.
2011-345 was issued. Standing alone, the current AFUDC rate would produce no change
in the forecasted amount of AFUDC. However, lower escalation rates, as partially off-set
by the effect of timing changes in the cash flows, have reduced the forecasted project
cash flows for the project thereby producing the forecasted reduction in AFUDC for the
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G. Compliance with the Commission Approved Cumulative Project Cash
Flow Target

The current approved Cumulative Project Cash Flow target for the project was
adopted by the Commission in Order No. 2011-345. In Order No. 2009-104(A), the
Commission provided that the applicable Cumulative Project Cash Flow target would be
adjusted with each quarterly report to reflect updated escalation data.

Appendix 2, Chart A provides the approved Cumulative Project Cash Flow target
updated for current escalation data. The cash flow targets up to December 31, 2010, have
been updated to reflect actual escalation rates up to that date. The cash flow targets for
the first quarter of 2011 and beyond have been updated based on the most recently
available inflation indices, which for purposes of this report are the indices provided in
May of 2011 that are current through December 31, 2010. When actual indices for the
period January 1, 2011 to June 30, 2011 become available, the cash flow data for the first
quarter of 2011 will be revised to reflect the actual escalation rates.

Appendix 2, Chart B compares the approved Cumulative Project Cash Flow
target to the current cumulative cash flow schedules for the project, which include actual
costs where available and SCE&G’s working forecasts of annual cash flows for future
years. In addition, the figures presented on Appendix 2, Chart B for 2011 have been
adjusted to reflect timing differences between the billing methodology under the EPC
Contract and the calculation of the escalated cash flow targets under Order No. 2009-
104(A). Under the EPC Contract, for periods where actual escalation rates are not
available, Westinghouse/Shaw bills SCE&G based on a rolling 2-year average of the
applicable Handy-Whitman rate and provides adjustments in the following period to
reflect the actual rate when it is known. An adjustment has been made to Appendix 2,
Chart B to offset the timing difference related to Westinghouse/Shaw’s approach to
estimated billings and credits which applies to those EPC cost categories that are subject
to indexed escalation. As shown on Appendix 2, Chart B, the adjustment for calendar
year 2011 is calculated to be approximately ($1.4) million based on data for the first
quarter of 2011.

II.  Progress of Construction of the Units

Construction of the Units is progressing on schedule. However, in light of the
anticipated delay in the issuance of the Combined Operating License (COL), which is
discussed in more detail below, the current construction plan will not allow Unit 2 to be
completed by the substantial completion date set forth in the EPC Contract. In response,
in February of 2011, SCE&G approved Change Order 11 to the EPC Contract to provide
for Westinghouse/Shaw to perform a COL Delay Impact Study to assess strategies for
dealing with the delay. The study initially presented two alternative approaches. One
scenario compressed the construction schedule for Unit 2 to retain the current substantial

6
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completion date. The second scenario pushed the substantial completion date for Unit 2
out by six months. In March 2011, Westinghouse/Shaw submitted a preliminary draft of
the study for review and critique by SCE&G. Upon review of the draft, SCE&G
requested that the study evaluate a third scenario. That third scenario considers
accelerating the substantial completion date for Unit 3 to determine whether such
acceleration, when coupled with a delay in the Unit 2 substantial completion date, would
create economies and efficiencies in the construction schedule. The logic of this third
scenario is discussed more fully below at section IL.LE.4. A subsequent draft of the COL
Delay Study Report has been provided to SCE&G for review and evaluation.

As discussed in more detail below, SCE&G does not have any information
indicating that the March 11, 2011 earthquake and tsunami in Japan will impact the
construction or permitting schedules for the Units.

A more detailed presentation of the status of the project is addressed in Section
I1.A-Section I1.G below.

A. Licensing and Permitting Update

1. The Combined Operating License Application (COLA)

a) Design Control Document (DCD) Revisions

In December 2010, the Nuclear Regulatory Commission (NRC)
Staff issued a favorable Safety Evaluation Report (SER) on the Design Control
Document (DCD) Revision 18. During that same month, the Advisory Committee
on Reactor Safeguards (ACRS) reviewed the SER and determined that the
AP1000 design is fully adequate to protect public health and safety. In response,
Westinghouse (WEC) is preparing a conforming Revision 19 to the DCD
amendment application to incorporate into the DCD information that WEC
previously had provided the NRC through Requests for Additional Information
(RAIs). DCD Revision 19 will also include additional conforming amendments to
the design that WEC has agreed to make as a result of the NRC’s safety
evaluation. WEC had previously committed to provide the NRC with DCD
Revision 19 during the first quarter of 2011. However, several issues remain open
and await completion of NRC Staff review. WEC is now expected to submit DCD
Revision 19 to the NRC in June or July of 2011. The impact of this delay on the
final rulemaking schedule is not known at this time but a delay of a month or more
is anticipated.

As a result, SCE&G anticipates NRC approval of the amended DCD
in the second half of 2011. The recent shift in the NRC schedule for DCD
approval supports issuance of a COL for the Units in late 2011 or early 2012.
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b) Site-Specific COL and Reference Plant COL

As of January 2011, the NRC Staff completed both its Phase A and
B reviews to support development of the Advanced Final Safety Evaluation
Report (AFSER) for the site-specific COLA for the Units. The second ACRS
subcommittee meeting to review the remaining site specific information was held
January 10 and 11, 2011. No significant issues were identified. In early February,
the third and final full Committee ACRS meeting concluded favorably. As a
result, on February 17, 2011, the ACRS issued a letter to the NRC supporting
approval of the final COLA approval process to be conducted by the NRC
Commissioners. On March 26, 2011, the NRC Staff completed Phase C of the
safety review.

The NRC’s review of the Reference Plant COL submitted by
Southern Nuclear Operating Company for its units at Vogtle is on a similar
schedule as the Units.

c) Environmental Review

In April 2011, subsequent to this reporting period, the NRC
completed the Final Environmental Impact Statement (FEIS) for the Units. This is
a significant milestone for the project, and completes the review of environmental
impacts of the project. The approval of the FEIS in April 2011 supports the
issuance of a COL for the Units in late 2011 or early 2012.

d) Legal Review

As noted in previous filings, several parties sought to intervene to
raise issues before the Atomic Safety Licensing Board (ASLB) in its review of
SCE&G’s COLA. These interventions were dismissed either because their
contentions were deemed not to be admissible, or because the intervenors lacked
standing. As a result, there are no contentions associated with the COLA.

On April 15, 2011, subsequent to this reporting period, a number of
individuals and environmental groups filed a petition before the NRC to suspend
all pending reactor licensing decisions and related rulemaking decisions based on
the events associated with the March 11, 2011 earthquake and tsunami in Japan.
The NRC has taken no action with regard to this petition.

On March 21, 2011, the NRC established a senior level agency task
force to conduct a comprehensive review of the NRC processes and regulations in
light of the events in Japan. The task force will brief the NRC on its review at 30,
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60 and 90 day intervals and will issue a preliminary report at the 90 day interval.
The task force will complete a longer-term review six months from the beginning
of the evaluation. On May 12, 2011, the task force conducted its initial briefing
with the NRC and did not express any concerns regarding the Units.

SCE&G has no reason to believe that this review will impact the
schedule for issuance of the COL for the Units. Initial reports indicate that the
Japanese reactors withstood the effects of the massive earthquake and that the
primary cause of the subsequent problems was the loss of power resulting from
devastation of the site and its back-up power supplies caused by the tsunami. The
passive safety features of the AP1000 design specifically allow for the safe shut
down and stabilization of the reactors even in the event of the total loss of power
for an extended period of time. Under the AP1000 design, back-up on-site power
supplies are available as redundancy. As part of the NRC review process, the
AP1000 units have been successfully analyzed against multiple disaster scenarios.
In addition, the first of SCE&G’s units is not scheduled for commercial operation
until 2016. Any changes to plant safety procedures or standards that emerge from
the NRC review of the events in Japan can be implemented prior to start-up of
Unit 2 in 2016.

2. Other Major Construction Permits
a) SCDHEC Permits

i. In February 2011, SCE&G received the South Carolina Department
of Health and Environmental Control (SCDHEC) Phase 5
Stormwater permit which allows clearing and grading of 16.1 acres
from the 13.8 kV alternate A/C line to the Raw Water Intake
Structure (RWS).

ii. SCE&G submitted the Preliminary Engineering Report and National
Pollutant Discharge Elimination System (NPDES) Permit
application to SCDHEC for the Wastewater System to Parr
Reservoir. This application is for a permit to return fully treated
discharge water into the Parr Reservoir. The application is under
review with SCDHEC.

b) 401 Water Quality Certification and 404 Wetlands Permit

i. A 404 Wetlands Permit is required before undertaking
construction within wetlands which are subject to the
jurisdiction of the Federal government. An accompanying
401 Water Quality Certification is required to assess whether
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aquatic life/water quality is adversely impacted by
construction activities associated with a 404 Wetlands Permit.
The 404 Wetlands Permit for the Units encompasses the
Units’ cooling water intake and discharge structures, the
cooling towers, and the permanent water treatment plant.
While not part of the 404 Wetlands Permit, the EIS on which
the 404 is based covers the full extent of the plant, including
the transmission lines. During the fourth quarter of 2010,
SCE&G revised its 404 Wetlands Permit application for the
project to reflect the Company’s decision to use existing
rights-of-way or to expand transmission corridors for the
transmission lines to be constructed by SCE&G and Santee
Cooper to serve the Units and has resubmitted that application
to the Army Corps of Engineers (ACOE). Approval of this
permit is expected in 2011. In April 2011, subsequent to this
reporting period, the NRC issued the FEIS and SCE&G is
now awaiting the ACOE permit and 401 Water Quality
Certification. The ACOE permit is anticipated to be placed
on public notice by the end of May 2011. Meanwhile,
pending the issuance of the 401/404 permit for the project,
Westinghouse/Shaw is working around the intermittent
stream bank in the Cooling Towers area. The timely issuance
of the 401 Water Quality Certification and the 404 Wetlands
Permit is a focus area for the project.

Other Permits

In late 2010, SCE&G submitted to the FERC a License
Amendment Application to authorize it to withdraw cooling
and other water for the Units from the Monticello Reservoir
and to authorize other construction activities within the
project boundaries of the reservoir. Approval for this
license amendment is anticipated to be granted in June of
2011.
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ii. In March, SCE&G received approval from Norfolk
Southern for the installation of 360 feet of 36-inch high-
density polyethylene (HDPE) sanitary sewer pipe and one
crossing in a 24-inch steel pipe under the Norfolk Railroad
adjacent to Parr Reservoir for Units 2 & 3 Waste Water
Discharge Blow Down Line. @ A Master Easement
Agreement must be signed and returned to Norfolk
Southern to finalize approval. This Agreement is under
review with SCE&G.

3. BLRA Regulatory Proceedings

On August 9, 2010, the South Carolina Supreme Court issued its opinion in
South Carolina Energy Users Comm. v. South Carolina Pub. Serv. Comm’n, 388
S.C. 486, 697 S.E.2d 587 (2010). In the Opinion, the Court ruled that owner’s
capital cost contingencies were not permitted as part of BLRA-approved capital
cost forecasts under the Base Load Review Act until costs could be identified and
itemized to specific cost items. The Supreme Court’s decision left open to
SCE&G the option to petition the Commission under S.C. Code Ann. §58-33-
270(E) to update the approved cash flow projections for the project. The Base
Load Review Act requires such updates to be allowed unless the changes in the
cash flow projections are proven to be the result of imprudence by the utility. On
November 15, 2010, the Company filed with the Commission its Petition for
Updates and Revisions to Capital Cost Schedules in Docket No. 2010-376-E. As
set forth on Exhibit 1 to the Petition, the Company removed $438,291,000 in
owner’s capital cost contingencies from its cost projections. In addition, the
Company identified and itemized approximately $174 million in costs to specific
cost items in the capital cost forecast. Furthermore, the Petition updated the cash
flow projections for the project to take into account all changes in the timing of
cash flow requirements resulting from changes in project construction schedules
and shifts in milestone dates. In May 2011, subsequent to this reporting period,
the Commission issued Order No. 2011-345 approving the updated capital cost
schedules for the project. Those schedules are incorporated in this report as the
approved cost projections against which the project is measured for purposes of
the Base Load Review Act. Parties objecting to the order must file a petition for
rehearing with the Commission within ten days of receipt of the order.
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B. Engineering Update
1. Engineering Completion Status

The V.C. Summer Units 2 & 3 Total Plant Design Completion Status is
87.8%, which consists of the following:

i. Standard Plant Design — 94.2% complete
ii. Site Specific Design — 75.1% complete
iii. Standard Plant VCS Construction Ready Drawings — 3.5%
complete

The Engineering Completion Status as reported above reflects the work
necessary to bring the design outputs to a point where they are sufficient to
support procurement and construction planning. Certified for Construction (CFC)
design packages include all information necessary for construction of specific
structures, systems or components.

2. Site Specific Design Activities

Shaw Engineering continues to perform Site Specific Design work to
support the permitting for Site Specific Systems, to include the Circulating Water
System, Yard Fire System, Potable Water System, Raw Water System, Sanitary
Drain System and Waste Water System, and the Switchyard. There is a delay in
Switchyard design progress, which is being tracked by SCE&G Engineering and
Construction.

3. Procurement/Fabrication Update

a) During the last quarter of 2010, Shaw placed on hold all
fabrication or rework activities related to the Units by Shaw Modular
Solutions (SMS). The purpose of the hold was to evaluate and correct
quality assurance (QA) issues at SMS’s fabrication facility. A root cause
investigation was conducted. On January 10, 2011, the NRC was unable to
complete a vendor inspection audit at SMS due to the lack of actual
production work ongoing. The NRC then requested a plan of action from
SMS addressing all issues identified since initiation of fabrication. SMS
responded to the NRC’s request, outlining corrective actions put in place to
elevate SMS’s QA program implementation to the level of effectiveness
required for fabrication of AP1000 modules. In addition, the Consortium
has increased its QA/QC oversight and presence at the SMS facility, and
SMS has undertaken a broad-based program for improving its quality
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control practices and procedures and strengthening the nuclear safety
culture at its facility. As of the end of April 2011, SMS is demonstrating
significant progress in implementing its plans and improving its QA
program and culture. On March 7, 2011, the Shaw Nuclear Quality
Assurance annual implementation audit was performed. At this time, SMS
received approval to begin rework activities of floor submodules. Phase I
Prototype activities are on-going, and welding activities have begun for
Module Prototype Phase II. The on-hook dates of the CA20 and CAO1
(i.e., the dates by which fabrication is complete and they are ready to be
lifted into place) remain at March 2012 and June 2012, respectively.
Westinghouse/Shaw still must provide SCE&G with an updated and
credible module fabrication and delivery schedule that takes into account
recent delays and the schedule impacts that can be anticipated from SMS’s
on-going implementation of its new processes and culture. The production
and review of this schedule remains a focus area.

b) As previously reported, WEC identified QA deficiencies
during an audit of its supplier, Mangiarotti, leading to a number of
temporary manufacturing holds being invoked by WEC related to
Mangiarotti’s sub-suppliers. WEC conducted multiple observations and
reviews at the various fabrication facilities in an effort to resolve the sub-
supplier issues regarding production and fabrication of AP1000
components for SCE&G. As a result of these efforts, two of the four
BLRA milestones previously impacted by the hold were completed during
the fourth quarter of 2010. Completion dates for the other two impacted
BLRA milestones (11-3Q-3 “Pressurizer Fabricator Notice to Contractor of
Welding of Upper and Intermediate Shells Completion”, and 12-1Q-2
“Passive Residual Heat Removal Heat Exchanger Fabricator Notice to
Contractor of Final Post Weld Heat Treatment”) remain within the BLRA
milestone schedule contingency, as does the shipment of these components
to the site. However, past Stop Work Orders and failed sub-supplier
qualifications have impacted fabrication activities and delivery schedule.
There is a potential negative impact to the site delivery date regarding
Accumulator Tanks; however, WEC is working with Mangiarotti to
improve the schedule. All Mangiarotti equipment is closely monitored by
SCE&G and the Consortium to ensure that equipment delivery supports the
schedule, and any related BLRA milestones remain within the specified
contingency.

Additional tests were required on the Reactor Coolant Pump (RCP)
for the China AP1000 projects due to indications discovered during initial
testing that warranted a root cause analysis by Westinghouse and the
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manufacturer, EMD. Improvements to the RCP in several areas were
made. A more extensive Engineering Test of the RCP began on December
22, 2010 and was successfully completed in January 2011. The Endurance
Test began on April 28, 2011, and will extend through July 2011. All
indications are that this test will conclude successfully.

c) Doosan continues with the fabrication of the Reactor Vessel
for Unit 2. BLRA milestone “Reactor Vessel Fabricator Notice to
Contractor of Outlet Nozzle Welding to Flange Nozzle Shell Completion
Unit 2” (10-3Q-3) was completed on December 30, 2010, which supports
the milestone date for the receipt of the Unit 2 Reactor Vessel on site
(BLRA milestone 13-2Q-6).

d) As previously reported, the Unit 2 Reactor Coolant System
(RCS) Reactor Coolant Loop (RCL) Piping experienced delays in hot leg
manufacturing due to issues with some of the mockup pieces exceeding the
maximum wall thickness. Although bending of the Hot Leg (HL) 6 section
took place in December 2010 with no issues, RCS loop piping now is on
hold, pending resolution of grain size deviations. SCE&G and the
Consortium are closely monitoring any potential impacts to BLRA
milestone 11-4Q-5 regarding shipment of the Unit 2 RCL piping to the site.

e) A Stop Work Order also has been put into effect for SPX,
which manufactures Squib Valves for the Units. Production will not
resume until SPX demonstrates that all WEC Qualified Suppliers
requirements are being met. There currently is no projected date for
manufacturing restart, but SCE&G is monitoring SPX’s progress in
resolving its issues. Potential schedule impacts also are being assessed.
This is a focus area.

f) Equipment being manufactured in Japan is being closely
monitored to determine any future schedule impacts. This equipment
includes the Turbine Generator, Main Transformer, and Containment
Vessel.  Immediately following the March 2011 earthquake, the
Consortium issued a Force Majeure letter informing SCE&G of possible
effects to the manufacturing schedule. At this time, however, no schedule
impacts have been identified. None of the suppliers or sub-supplier
facilities for the project are located in the immediate area of the earthquake.
In addition, no suppliers or sub-suppliers have reported damage to
equipment or work in progress. As a result, the principal area of concern is
the effect of limited supplies of electricity and diversion of engineering
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resources to the recovery effort. To date, no specific delays have been
reported.

C. Construction Update

1. Preconstruction work in the Switchyard continues, with the final 22
caissons being poured. However, due to weather delays, late issuance of
documents for review, and delayed resolution of issues associated with design
compliance to the approved Switchyard specification, work is approximately 2
months behind schedule. A Switchyard status meeting was held in April to
determine the path forward. Shaw currently is developing an action plan to
address open items that is due by May 13, 2011.

2. The Unit 2 power block excavation continues on schedule. Rock
blasting and removal has been completed within the Nuclear Island, and an NRC
inspection was conducted in April. Unit 3 excavation began in January 2011, and
installation of the first 20 feet of the retaining wall has been completed.

3. Excavation for the first Cooling Tower foundation is complete.
Deep foundations (steel h-piles) are being installed to support the structure and
these are 75% complete.

4. The Module Assembly Building (MAB) structural work is complete
and installation of permanent electrical power for the inside of the building is
nearing completion.

5. Foundation work for the Heavy Lift Derrick (HLD) was completed
in February 2011. Assembly of the carriage is underway, with parts arriving on
site.

6. The second batch plant is complete, with production of non-safety
concrete ongoing.

7. Preparation for Chicago Bridge & Iron (CB&I) mobilization
continues, with assembly of the Containment Vessel Bottom Head (CVBH)
support structure completed. Alignment finalization of the support structure is
anticipated to be completed in May 2011. Assembly of the Containment Vessel
(CV), however, remains on hold contingent upon resolution of previously reported
CB&I QA program deficiencies identified at Vogtle. WEC performed a detailed
surveillance in April to assess the condition of the CB&I program at the V.C.
Summer site. As a result, additional corrective actions were given to CB&I to
implement. WEC is scheduled to perform a follow-up audit in May. A Readiness
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Review is also scheduled for May to determine whether or not CB&I will be
released to work. This is a focus area.

D.  Training Update

1. The major focus for Units 2 & 3 Training is completion of a six (6)
week systems refresher course and “spin up” training using AP1000 Abnormal
Operating Procedures and Emergency Operating Procedures to prepare the first
group of 13 (twelve instructors and one supervisor) to attend the 17-week
simulator portion of Instructor Senior Reactor Operator Certification (SRO-C)
training on the Training Development Simulator at WEC in Cranberry, PA.

2. The Limited Scope Simulator (LSS) development remains on
schedule to be operational in the first quarter of 2012; however, WEC recently
informed SCE&G of a change in the schedule to conduct Integrated Systems
Validation (ISV) testing on the LSS at WEC. The change is due to incomplete
design inputs, procedures, and Probabilistic Risk Assessment (PRA). The
proposal splits the tests into two phases, the first in 2011 and the second in the
2013/2014 timeframe. These changes will impact SCE&G’s ability to support the
test with operating crews and could affect the capability of the LSS delivered to
V.C. Summer. A meeting was held in April that addressed challenges associated
with ISV schedule changes and LSS capabilities with WEC leadership. This is a
focus area.

E. Change Control/Owners Cost Forecast Update

1. In Order No. 2011-345, the Commission approved updated Owners
Cost projections for the project.

2. The process for approving Amendment No. 2 to the EPC Contract
has been initiated. Amendment No. 2 will incorporate Change Orders 3 and 5-11
into the body of the EPC Contract.

3. Subsequent to this reporting period, SCE&G has provided a signed
copy of Change Order 8 to WEC/Shaw. Change Order 8 embodies the provisions
referenced in the Agreement signed by both Parties in August 2010 for the transfer
of 11 scopes of work totaling approximately $315 million from Target to
Fixed/Firm cost categories.

4, In February 2011, SCE&G approved Change Order 11, which
initiated a study conducted by WEC/Shaw that analyzed potential impacts to the
construction schedule due to the probable delay in receiving the COL. The
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original study considered two scenarios. One involved compressing the
construction schedule to maintain the April 1, 2016 substantial completion date for
Unit 2. The other involved delaying that date by 6 months. SCE&G has recently
requested that the study consider a third scenario, under which the substantial
completion date of Unit 2 would be delayed by 6 months and the substantial
completion date of Unit 3 would be accelerated. By narrowing the gap between
the Units, it may be possible to create construction efficiencies through avoiding
demobilization and remobilization of crews as work progresses from one unit to
another. A preliminary draft report including the third scenario has been provided
for SCE&G for initial validation and review. There is no increase in EPC
Contract cost associated with this change order.

F. Transmission Update

1. SCE&G’s Power Delivery group has resolved the routes for the four
230kV transmission lines associated with the Units, i.e., the VCS1 — Killian Line
(Unit 2), the VCS2 — Lake Murray Line (Unit 2), and the VCS2 — St. George #1
and #2 Lines (Unit 3). These new lines will now occupy existing transmission
right of way (ROW) corridors except for a segment of approximately 6 miles of
the VCS1-Killian Line that will be built on a new ROW.

2. The VCS-Winnsboro segment and the Winnsboro-Blythewood
segment of the VCS1- Killian Line will be constructed on existing ROW.

3. The Blythewood-Killian segment of the VCS1- Killian Line will be
constructed on new ROW. The siting of the Blythewood-Killian segment was
determined by a siting process that included public workshops. Public workshops
were held on October 29, 2009, and March 16, 2010, to receive public comments
on proposed siting and alternate routes for this line. A final route was identified
and route notification letters have been mailed to all property owners in the study
area with survey notifications included for property owners adjacent to the
selected route. The transmission line centerline has been surveyed and ROW
easement drawings have been prepared. SCE&G commenced ROW acquisition
on March 22, 2011. Of the 48 parcels involved, approximately 14 have been
acquired as of the end of April 2011.

4, A final letter was mailed the first week in January 2011 to all
property owners within the study area of the Winnsboro-Blythewood section of
the VCS1- Killian Line announcing the close out of the siting study based upon
the decision to use the existing ROW corridor. The property owners were
informed that no further public workshops are planned as a result of our decision.
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The remaining section (VCS-Winnsboro) as noted above will also occupy existing
ROW, and no formal workshops are planned.

5. SCE&G has completed initial inventory surveys of its existing ROW
corridors for the VCS2 — Lake Murray Line and has conducted title searches of the
existing properties. Any questions related to the scope or suitability of the existing
easements and encroachments are being identified and assessed with resolution
expected in the coming months.

6. SCE&G has completed acquisition of additional land in St. George,
South Carolina, that will allow for installation of the breaker-and-a-half
switchyard configuration needed to connect Unit 3 via two new VCS2 - St.
George Lines. The decision to utilize existing corridors to the fullest extent
possible to construct the VCS2 — St. George Lines is expected to eliminate or
minimize the need to acquire new or expanded right-of-way for this line.

7. SCE&G and Pike Energy Solutions signed an engineering,
procurement and construction contract on February 28, 2011, to provide for the
permitting, engineering and design, procurement of material, and the construction
of the four lines needed to connect the Units.

II. Anticipated Construction Schedules

As of March 31, 2011, the Company and its contractors remain on schedule to
complete all required milestones as adjusted pursuant to the milestone schedule
contingencies approved by the Commission in Order No. 2009-104(A). Each of those
adjustments is itemized in the Milestone Update section that follows. Accordingly, the
project is in compliance with the construction schedules approved by the Commission in
Order No. 2010-12 and with the provisions of S.C. Code Ann. § 58-33-275(A)(1).

A. Construction Schedule Update

The Project Licensing and Permitting, Engineering, Procurement and Construction
work remains on schedule to meet the Units’ Substantial Completion dates.
Rescheduling of the milestones is addressed in Section IIL.B. The rescheduling of these
milestones is within the approved schedule contingencies and has no adverse impact on
the Units’ Substantial Completion dates.

B. Milestone Update

Attached as Appendix 1 to this quarterly report is a spreadsheet that lists and
updates each of the specific milestones constituting the anticipated construction schedule
for the Units pursuant to S.C. Code Ann. § 58-33-270(B)(1) and Order No. 2010-12.

18
Quarterly Report: 3/11



EXHIBIT A

Public Version

Comparing the milestone dates in this quarter to the reset milestone dates in Order No.
2010-12, 29 milestones have been advanced and 42 have been delayed. All milestone
adjustments are within the scope of the milestone schedule contingencies authorized by
the Commission in Order No. 2009-104(A). The milestone adjustments do not adversely
affect the Substantial Completion dates for the Units.

IV. Schedules of the Capital Costs Incurred Including Updates to the Information
Required by S.C. Code Ann. § 58-33-270(B)(6) (the Inflation Indices)

The Capital Cost Update section of this report (Section IV.A) provides an update
of the cumulative capital costs incurred and forecasted to be incurred in completing the
project. These costs are compared to the cumulative capital cost targets approved by the
Commission in Order No. 2011-345. The approved capital cost targets have been
adjusted to reflect the currently reported historical escalation rates. There has not been
any use by the Company of the capital cost timing contingencies that were approved by
the Commission in Order No. 2009-104(A). The Inflation Indices Update section
(Section IV.B) of this report provides updated information on inflation indices and the
changes in them.

A. Capital Costs Update

Chart A of Appendix 2 shows the Cumulative Project Cash Flow target as
approved in Order No. 2011-345 and as updated for escalation and other Commission
approved adjustments under the heading “Per Order 2011-345 Adjusted.”

Chart A of Appendix 2 also shows the cumulative cash flow for the project based
on actual expenditures to date and the Company’s current forecast of cost and
construction schedule under the heading “Actual Through March 2011, plus
Projected.”

As shown on Appendix 2, Chart A, the actual expenditure for the project during
the 12 months ended 2010 is approximately $399 million. As shown on Appendix 2,
Chart B, line 25, the cumulative amount projected to be spent on the project as of
December 31, 2011 is $1.324 billion. The Cumulative Project Cash Flow target approved
by the Commission for year-end 2011 adjusted for current escalation and
Westinghouse/Shaw billing differences is $1.343 billion. As a result, the cumulative cash
flow at year-end 2011 is forecasted to be approximately $19 million less than the target.

For comparison purposes, Appendix 3 sets out the cash flow schedule for the
project as it was approved in Order No. 2011-345. Appendix 3 does not include any
adjustments to the cash flow schedule for changes in inflation indices or adjustments in
capital cost schedules made by the Company. The AFUDC forecast presented on
Appendix 3 is the AFUDC forecast that was current at the time of Order No. 2011-345.
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B. Inflation Indices Update

Appendix 4 shows the updated inflation indices approved in Order No. 2009-
104(A). Included is a history of the annual Handy Whitman All Steam Index, South
Atlantic Region; the Handy Whitman All Steam and Nuclear Index, South Atlantic
Region; Handy Whitman All Transmission Plant Index, South Atlantic Region; and the
Chained GDP Index for the past 10 years. The changes in these indices and the
escalation-related effects of cost rescheduling resulted in a decrease in the projected cost
of the Units in future dollars from $5.8 billion as forecast in Order No. 2011-345 to a
forecast of $5.6 billion using current inflation data.

V. Updated Schedule of Anticipated Capital Costs

The updated schedule of anticipated capital costs for Units 2 & 3 is reflected in
Appendix 2, Chart A.

VI. Conclusion

As indicated above, the scheduled completion dates for Units 2 & 3 remain
unchanged. The Units are on track to be completed within the approved cost of $4.3
billion in 2007 dollars. The Company maintains an extensive staff of experts that
monitors and oversees the work of its contractors and has identified and continues to
monitor closely all areas of concern related to either cost or schedule for the project. The
Company will continue to update the Commission and ORS of progress and concerns as
the project proceeds.
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ATTACHMENT 1

GLOSSARY OF ACRONYMS OR DEFINED TERMS

Acronym or Reference

Defined Term

ACOE The United States Army Corps of Engineers.

ACRS Advisory Committee on Reactor Safeguards - a committee organized to independently
review license applications and advise the NRC.

AECOM A private engineering firm that works for Norfolk Southern railroad.

AFUDC Allowance for Funds Used During Construction.

AP1000 The Westinghouse designed Advanced Pressurized water nuclear reactor of
approximately 1000 megawatts generating capacity.

ASER Advanced Safety Evaluation Report—a report by the NRC staff concerning its
evaluation of the safety aspects of a nuclear license application.

ASLB The Atomic Safety Licensing Board of the Nuclear Regulatory Commission.

BLRA The Base Load Review Act, S.C. Code Ann. § 58-33-210 et seq. (Supp. 2009).

CA The designation for a specific pre-fabricated construction module that forms part of the
reactor building, such as Module CA20.

CB&l Chicago Bridge & Iron, a sub-contractor on the project.

CFC Certified For Construction—engineering and design drawings that are ready for
construction to begin.

COL A Combined Operating License for construction and operation of a nuclear unit issued
by the NRC.

COLA A Combined Operating License Application.

Commission The Public Service Commission of South Carolina.

Consortium The joint venture between Westinghouse Electric Company, LLC and the Shaw Group
to construct the Units under the terms of the EPC Contract.

CVBH The Containment Vessel Bottom Head that forms the bottom of the Containment
Vessel.

CWIP Construction Work in Progress.

CWS The Circulating Water System —the system that will transport waste heat from the
turbines to the cooling towers.

DCD Design Control Document (a Nuclear Regulatory Commission document).

DSM Demand Side Management-programs to reduce the demand for electrical capacity and
energy.

EIS An Environmental Impact Statement as required by the National Environmental Policy
Act of 1969.

EMD The sub-contractor for the Reactor Cooling Pump.

EPC Contract | The Engineering, Procurement and Construction Agreement for construction of the
Units entered into by SCE&G and Westinghouse/Shaw.

FEIS A Final Environmental Impact Statement as required by the National Environmental
Policy Act of 1969.

FERC The Federal Energy Regulatory Commission.

Fixed/Firm Prices under the EPC Contract which are either fixed or are firm but subject to defined
escalation rates.

FSER A Final Safety Evaluation Report—a report by the NRC staff concerning its evaluation
of the safety aspects of a nuclear license application.

GDP Gross Domestic Product.

HL or Hot Leg | That part of the Reactor Cooling Loop that transports steam to the steam generators.
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GLOSSARY OF ACRONYMS OR DEFINED TERMS

Acronym or Reference

Defined Term

HLD Heavy Lift Derrick - the derrick that will be erected on site to move large modules and
equipment.

IPS Integrated Project Schedule for licensing and construction of the Units.

ISV Integrated Systems Validation.

MAB Module Assembly Building -a building on site where large modules will be constructed
and equipment will be prepared for installation in a space that is protected from the
elements.

NLC Nuclear Learning Center - a training facility operated by SCE&G at the Jenkinsville
site.

NND The New Nuclear Deployment Team within SCE&G.

NPDES National Pollutant Discharge Elimination System

NRC The United States Nuclear Regulatory Commission.

Opinion The opinion in South Carolina Energy Users Comm. v. South Carolina Pub. Serv.
Comm’n, 388 S.C. 486, 697 S.E.2d 587 (2010).

ORS South Carolina Office of Regulatory Staff.

Petition The Petition for Updates and Revisions to Capital Cost Schedules, filed by the Company
with the Public Service Commission of South Carolina in Docket No. 210-276-E.

PRA Probabilistic Risk Assessment.

QA/QC Quality Assurance/Quality Control.

RAI Requests for Additional Information issued by the NRC staff to license applicants.

RCL The Reactor Coolant Loop —the piping and related equipment that transports heat from
the reactor to the steam generator.

RCP The Reactor Cooling Pump which forms part of the Reactor Coolant System.

RCS The Reactor Coolant System -the complete system for transferring and transporting heat
from the reactor to the steam generator.

ROW Right of way.

SCDHEC The South Carolina Department of Health and Environmental Control.

SCE&G South Carolina Electric & Gas Company.

SCEUC The South Carolina Energy Users Committee.

SER Safety Evaluation Report—a report by the NRC staff concerning its evaluation of the
safety aspects of a nuclear license application.

Shaw The Shaw Group.

SMS Shaw Module Solutions, LLC.

SRO-C Senior Reactor Operator Certification.

Target Costs under the EPC Contract where targets have been established but where SCE&G
pays actual costs as incurred.

Units V. C. Summer Nuclear Station Units 2 & 3.

VCSNS V. C. Summer Nuclear Station.

WEC Westinghouse Electric Company, LLC.

WEC/Shaw or | The consortium formed by Westinghouse Electric Company, LLC and the Shaw Group.

Westinghouse/

Shaw
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V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric & Gas Company
Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 2011

Appendix 1 lists and updates each of the milestones which the Commission

adopted as the Approved Construction Schedule for the Units, pursuant to S.C. Code
Ann. § 58-33-270(B)(1) in Order No. 2010-12. Appendix 1 provides columns with the
following information:

L.

3.

Milestone tracking ID number.

The description of the milestone as updated in Order No. 2010-12.

The BLRA milestone date, both by year and quarter and the specific calendar date
for the milestone, as approved by the Commission in Order No. 2010-12.

The current milestone date, both by year and quarter and the specific calendar date
for the milestone.

For each actual completed milestone, the date by which it was completed. For
completed milestones, the milestone entry is shaded in gray.

Information showing the number of months, if any, by which a milestone has been
shifted.

Information as to whether any milestone has been shifted outside of the 18/24
Month Contingency approved by the Commission.

Information as to whether any current change in this milestone is anticipated to
impact the substantial completion date.

Notes.

On the final page of the document, there is a chart summarizing milestone
completion and movement comparing the current milestone date to the milestone
date approved in Order No. 2010-12. This movement is shown for only the
milestones that have not been completed.
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EXHIBIT A

Public Version

APPENDIX 2

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric & Gas Company
Pursuant to Public Service Commission Order No. 2009-104(A)
Quarter Ending March 31, 2011

Appendix 2, Chart A is an updated and expanded version of the information

contained in the capital cost schedule approved by the Commission in Order No. 2011-

345.

Appendix 2, Chart A shows:

The actual expenditures on the project by plant cost category through the current
period.

The changes in capital costs reflecting the Company’s current forecast of
expenditures on the project for each future period by plant cost category. In
updating its cost projections the Company has used the current construction
schedule for the project and the Commission-approved inflation indices as set
forth in Appendix 4 to this report.

The cumulative Construction Work in Progress for the project and the balance of
Construction Work in Progress that is not yet reflected in revised rates.

The current rate for calculating AFUDC computed as required under applicable
FERC regulations.

The Cumulative Project Cash Flow target as approved in Order No. 2011-345 and

as updated for escalation and other Commission-approved adjustments is found under the
heading “Per Order 2011-345 Adjusted.” The adjustments reflect:

1.

Changes in inflation indices.

Budget Carry-forward Adjustments used, where appropriate to track the effect of
lower-than-expected cumulative costs on the future cumulative cash flow of the
project.

Chart A of Appendix 2 also shows the cumulative cash flow for the project based

on actual expenditures to date and the current construction schedule and forecast of year-
by-year cost and going forward. This information is found under the heading “Actual
through March 2011, plus Projected.”
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EXHIBIT A

Public Version

Chart B of Appendix 2 provides a comparison of the adjusted Cumulative Project
Cash Flow target for the project with the actual and forecasted cash flow for the project.
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EXHIBIT A

Public Version

APPENDIX 3

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric & Gas Company
Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 2011

For comparison purposes, Appendix 3 provides the schedule of capital costs for
the project which was approved by the Commission in Order No. 2011-345 as the
Approved Capital Cost of the Units, pursuant to S.C. Code Ann. § 58-33-270(B)(2).
Appendix 3 also reflects the forecast of AFUDC expense based on these adjusted
schedules and the AFUDC rates that were current at the time of Order No. 2011-345.
Appendix 3 is intended to provide a fixed point of reference for future revisions and
updating. While the schedule of costs contained on Appendix 3 is subject to revision for
escalation, changes in AFUDC rates and amounts, capital cost scheduling contingencies
and other contingency adjustments as authorized in Order No. 2009-104(A), no such
adjustments have been made to the schedules presented here.
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EXHIBIT A

Public Version

APPENDIX 4

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric & Gas Company
Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 2011

Appendix 4 shows the changes in the inflation indices approved in Order No.
2009-104(A). Included is a ten year history of the Handy Whitman All Steam Index,
South Atlantic Region; the Handy Whitman All Steam and Nuclear Index, South Atlantic
Region; Handy Whitman All Transmission Plant Index, South Atlantic Region; and the
Chained GDP Index. The change in the relevant indices from the Combined Application
is also provided.
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SOUTH CAROLINA ELECTRIC & GAS COMPANY

Allocation of Base Load Review Increase

2010 Peak Demand Summary Allocations

EXHIBITB

Class Firm KW Demand Overall Ratios
RES 1,983,702 45.65%

SGS 744,545 17.13%

MGS 444,262 10.22%

LGS 989,331 22.77%
RETAIL 4,161,840 95.77%

WHS 183,745 4.23%

TOTAL 4,345,585 100.00%

Total Revenue Requirement: [$ 61,122,18i]

Breakdown of Class Increases

Retail Ratios Allocated Increase
RES 47.66% S 27,898,598
SGS 17.89% S 10,472,218
MGS 10.68% S 6,251,721
LGS 23.77% S 13,914,177
RETAIL 100.00% S 58,536,714




Long-Term Debt
Preferred Stock

Common Equity

Total Capitalization

EXHIBIT C

Capitalization Ratios and Cost of Capital

SOUTH CAROLINA ELECTRIC & GAS COMPANY / S.C. FUEL COMPANY
REGULATORY CAPITALIZATION RATIOS FOR ELECTRIC OPERATIONS
AS OF MARCH 31, 2011 - ADJUSTED

WEIGHTED
EMBEDDED  AVERAGE COST GROSS
AMOUNT RATIO COSTS OF CAPITAL OF TAX
$ 2,915,425,000 45.42% 6.27% 2.85% 2.85%
$ 100,000 0.00% 0.00% 0.00% 0.00%
$ 3,503,747,955 54.58% 11.00% 6.00% 9.76%
$ 6,419,272,955 100.00% 8.85% 12.61%

N

* March 2011 actual adjusted for actual debt issuance and planned equity transfers through june 30, 2011:

May 24, 2011 $ 100,000,000 SCE&G First Mortgage Bonds; sold May 17th,
Issued May 24th
June 30, 2011 Projected $ 23,638,500 Additional Equity transfers planned by June 30

from Stock Plans



EXHIBITD

South Carolina Electric & Gas Company
Base Load Review Act Revised Rates Filing
May 30, 2011
(Thousands of $)

(SCE&G Allocation Only)

CWIP Currently in Rates as of June 30, 2010 $ 663,471
Incremental Actual additions to Plant through March 31, 2011 $ 331,105
Incremental Actual AFUDC through March 31, 2011 $ 12,697

Incremental Projected Additions to Plant April 1 through June 30, 2011 $ 135,005

Incremental Projected AFUDC April 1 through June 30, 2011 $ 5,905
Projected CWIP as of June 30, 2011 $ 1,148,183
Incremental CWIP $ 484,712
Gross Cost of Capital 12.61%
Incremental Revenue Requirement 3 61,122
Allocation Factor for Retail Operation 95.77%

Allocated Retail Revenue Increase $ 58,537




SOUTH CAROLINA ELECTRIC & GAS COMPANY

RATE DESIGN SUMMARY
INCREASE ON APPROVED RATES

EXHIBIT E

APPROVED PROPOSED $ Yo
RATE CLASS REVENUE ! REVENUE CHANGE CHANGE
COL. 1 COL. 2 COL.3 COL. 4
RESIDENTIAL $ 984,630,062 1,012,528,615 27,898,553 2.83%
SMALL GENERAL SERVICE $ 392,687,572 403,159,775 10,472,203 2.67%
MEDIUM GENERAL SERVICE $ 234,204,519 240,455,880 6,251,361 2.67%
LARGE GENERAL SERVICE $ 558,579,068 572,493,231 13,914,163 2.49%
RETAIL TOTAL (EXCLUDING LIGHTING) $ 2,170,101,221 2,228,637,501 58,536,280 2.70%

' . Approved revenue refiects current rates plus known adjustments approved by the Public Service Commission
of South Carolina in Docket Numbers 2009-489-E and 2011-49-E. More specifically, the expiration of the Rate
Reduction Rider (Weather Normalization Related) and the adjustment to SCE&G's Rider to Retail Rates -
Demand Side Management Component as recently approved by the Commission.



SOUTH CAROLINA ELECTRIC & GAS COMPANY
PROPOSED ELECTRIC RATE SCHEDULES

Listed are the proposed electric rate schedules included as follows:
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D

W 0 N O O W N =

N = @& = = @ ad a2 o
© W O O A~ W N = O

21
21A
22
23
24
28

Description

Good Cents Residential Service

Low Use Residential Service

Municipal Power Service

Time-of-Use Residential Service

Energy Saver/ Conservation Residential Service
Time-of-Use Demand Residential Service
Residential Service

General Service

Small Construction Service

Irrigation Service

Church Service

Municipal Lighting Service

Farm Service

Supplementary and Standby Service
Time-of-Use General Service

Concurrent Demand Time-of-Use General Service

Medium General Service

Rider to Rates 20 & 23 — Service for Cool Thermal Storage

General Service Time-of-Use Demand

Experimental Program — General Service Time-of-Use Demand

School Service
Industrial Power Service

Large General Service Time-of-Use

Small General Service Time-of-Use Demand (Experimental)

Contract Rates

EXHIBIT F



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 1 RESIDENTIAL SERVICE
GOOD CENTS RATE

AVAILABILITY
Effective January 15, 1996 this schedule is closed and not available to any new structure.

This rate is available to customers who meet the Company's Good Cents requirements and use the Company's standard service which is specified as a
single point of delivery per premises from an existing overhead distribution system to individually metered private residence and individually metered
dwelling units in apartment structures or other multi-family residential structures. It is not available for resale service nor shall service be supplied to
dwelling units having a total of more than ten rooms, five or more of which are rented or offered for rent to any person or persons not a member, or
members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual
occupying such dwelling unit.

CERTIFICATION REQUIREMENTS

Prior to construction, the customer or prospective customer must contact the Company to ascertain the requirements of the Good Cents Program and to
arrange for on-site inspections for compliance.

The dwelling unit must be certified by the Company to meet or exceed the Company's Good Cents Program requirements in force at the time of
application in order to qualify for service under this rate schedule.

CHARACTER OF SERVICE
Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.
RATE PER MONTH

Summer Winter
(Billing Months (Billing Months
June-September) QOctober-May)
Basic Facilities Charge: $ 8.50 $ 8.50
Plus Energy Charge:
First 800 kWh @ $ 0.11679 per kWh $ 0.11679 per kWh
Excess over 800 kWh @ $ 0.12848 per kWh $ 0.11212 per kWh

MINIMUM CHARGE
The monthly minimum charge shall be the basic facilities charge as stated above.

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission of
South Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03655 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00044 per KWh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body.

PAYMENT TERMS
All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when customer pays the
difference in costs between non-standard service and standard service or pays the Company its normal monthly facility charge based on such difference
in costs.

TERM OF CONTRACT
Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 2 LOW USE RESIDENTIAL SERVICE
AVAILABILITY

This rate is available to customers that meet the special conditions listed below, and are served by the Company's standard service which is specified
as a single point of delivery per premises from an existing overhead distribution system to individually metered private residences and individually
metered dwelling units in apartment structures or other multi-family residential structures. It is not available for resale service nor shall service be
supplied to dwelling units having a total of more than ten rooms, five or more of which are rented or offered for rent to any person or persons not a
member, or members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rcoms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual
occupying such dwelling unit.

SPECIAL CONDI!TIONS OF SERVICE

1) This rate schedule is available to those accounts where the consumption has not exceeded 400 kWh for each of the twelve billing months preceding
the billing month service is to be initially billed under this rate schedule. The customer must have occupied the dwelling unit for the entire time
necessary to determine eligibility under this rate schedule.

2) Consumption during a billing period of more than 30 days, used to determine eligibility under this rate schedule, shall be adjusted to a 30 day billing
period by application of a fraction, the numerator of which shall be 30 and the denominator of which shall be the actual number of days in the billing
period.

3) The second billing month within a twelve billing month period that consumption under this rate schedule exceeds 400 kWh will terminate eligibility
under this rate schedule.

4) Service will be billed under the previous rate schedule the next twelve billing periods before the customer will again be eligible for the Low Use Rate.

CHARACTER OF SERVICE
Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.

RATE PER MONTH

Basic Facilities Charge: $ 8.50

Plus Energy Charge:
All KWh @ $ 0.09138 per kWh
MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above.

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission
of South Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03655 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00044 per kWh for Demand Side Management expenses.
STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body.

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays
the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such
difference in costs.

TERM OF CONTRACT
Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 3 MUNICIPAL
POWER SERVICE

AVAILABILITY

This rate is available to municipal customers using the Company's standard service which is specified as a single point of delivery per premises from
an existing overhead distribution system. This includes all municipally owned and operated facilities for power purposes including, but not restricted to
public buildings and pumping stations. It is not available for resale or standby service.

CHARACTER OF SERVICE
Alternating Current, 60 hertz. Voltage and phase at the option of the Company.
RATE PER MONTH

Basic Facilities Charge: $ 19.00

Plus Energy Charge:

All kWh @ $ 0.10364 per kWh
MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times
the estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction of
the excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission
of South Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03633 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00085 per kWh for Demand Side Management expenses.
STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body.

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

Service shall not be supplied under this rate for establishments of a commercial nature, nor to operations primarily non-municipal. Under no conditions
will the Company allow the service to be resold to or shared with others.

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays
the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such
difference in costs.

TERM OF CONTRACT
Contracts shall be written for a period of not less than ten (10) years.Contracts shall be written for a period of not less than ten (10) years.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 5 RESIDENTIAL SERVICE
TIME OF USE
(Page 1 of 2)

AVAILABILITY

This rate is available on a voluntary basis to customers using the Company's standard service which is specified as a single point of delivery per premises from
an existing overhead distribution system to individually metered private residences and individually metered dwelling units in apartment structures or other multi-
family residential structures. It is not available for resale service nor shall service be supplied to dwelling units having a total of more than ten rooms, five or more
of which are rented or offered for rent to any person or persons not a member, or members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual occupying
such dwelling unit.

CHARACTER OF SERVICE
Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.
RATE PER MONTH

. Summer Months of June-September

A. Basic Facilities Charge: 3 12.50
B. Energy Charge:
All on-peak kWh @ $ 0.27116 per kWh
Al off-peak kWh @ $ 0.09223 per kWh
C. Minimum Bill:

The monthly minimum charge shall be the basic facilities charge

Il. Winter Months of October-May

A. Basic Facilities Charge: $ 12.50
B. Energy Charge:
All on-peak kWh @ $ 0.24676 per kWh
All off-peak kWh @ $ 0.09223 per kWh
C. Minimum Bill:

The monthly minimum charge shall be the basic facilities charge
DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours:
Summer Months of June-September:
The on-peak summer hours are defined as the hours between 2:00 p.m.-7:00 p.m,, Monday-Friday, excluding holidays.”
Winter Months of October-May:
The on-peak winter hours are defined as the hours between 7:00 a.m.-12:00 noon, Monday-Friday, excluding holidays.*
B. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak hours.
*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission of South
Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03655 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00044 per kwh for Demand Side Management expenses.
STORM DAMAGE COMPONENT
Inclusion of a storm damage component has been indefinitely suspended untit further order of the Public Service Commission of South Carolina.
SALES AND FRANCHISE TAX
To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.
PAYMENT TERMS

All bills are net and payable when rendered.

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 5 RESIDENTIAL SERVICE
TIME OF USE
(Page 2 of 2)

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference in
costs.

The Company shall have the right to install and operate special metering equipment to measure customer's loads or any part thereof and to obtain any other data
necessary to determine the customer's load characteristics.

The Company's levelized payment plans are not available to customers served under this rate schedule.
TERM OF CONTRACT
Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 6 RESIDENTIAL SERVICE
ENERGY SAVER / CONSERVATION RATE
(Page 1 of 2)

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing
overhead distribution system to individually metered private residences and individually metered dwelling units in apartment structures or other multi-family
residential structures. It is not available for resale service nor shall service be supplied to dwelling units having a total of more than ten rooms, five or more of
which are rented or offered for rent to any person or persons not a member, or members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual
occupying such dwelling unit.

The builder or homeowner must provide the following:
1) For new homes only - Proof that home meets the Council of American Building Officials Model Energy Code.
2) Receipts showing the purchase and installation of a new AC unit that meets the requirements as shown below.
3) A certificate issued by an installer showing a wall total cavity R value of 15 (R-15).
4) Certification from builder stating that requirements have been met.

The Company may perform an on-site audit to verify that customer meets availability requirements as stated herein.
THERMAL AND AIR CONDITIONING REQUIREMENTS FOR ENERGY CONSERVATION

The following requirements are predicated on the Council of American Building Officials Model Energy Code and subject to change with a change in the
Council of American Building Officials Model Energy Code. Sufficient application of thermal control products and specified air conditioning requirements must
be met to satisfy the minimum standards outlined below:

Ceilings: Ceilings of newly constructed homes shall be insulated with a total "as installed” thermal resistance (R) value of 30 (R-30).
Ceilings of manufactured housing shall be insulated with a thermal resistance (R) value of 30 (R-30).
Ceilings of existing housing shall be insulated with a total "as installed” thermal resistance (R) value of 38 (R-38).

Lighting: Recessed ceiling lights shall be sealed.

Walls: Walls exposed to the full temperature differential (TD), or unconditioned areas, shall have a total cavity R value of 15 (R-15).
*This is not a requirement for existing housing.

Floors: Floors over crawl space or crawl space walls shall have insulation installed having a total R value of 19 (R-19).
100% of the exposed earth in a crawl space shall be covered with a vapor barrier of no less than (4) mills.

Windows: Windows shall be insulated (double) glass or have storm windows.
Doors: Doors exposed to full TD areas must be weather-stripped on all sides and of solid construction.
Ducts: Air ducts located outside of conditioned space must have: 1) all joints properly fastened and sealed, and, 2) the duct shall have a

minimum installed insulation R-value of 6.0. Al joints in ductwork outside of the conditioned space must be permanently sealed with
the application of duct sealant. Transverse joints, take-offs, transitions, supply/return connections to the air handler, boot
connections to the floor/ceiling/wall, and framed-in and panned passages must be made airtight with duct sealant.

Attic Vent: Attic ventilation must be a minimum of one square foot of net free area for each 150 square feet attic floor area.
Water Heaters: Electric water heaters must have insulation surrounding the tank with minimum total R value of 8 (R-8).
Air Condition: All air conditioners must have a SEER rating of 1.0 SEER higher than the rating shown in the Council of American Building Officials

Modei Energy Code or any federal or state mandated energy codes, whichever is higher.
Other: Chimney flues and fireplaces must have tight fitting dampers.
*Insulation thermal resistance vatues are shown for insulation only, framing corrections will not be considered.

The "as installed” thermal resistance (R) value for all loose fill or blowing type insulation materials must be verifiable either by installed density using multiple
weighted samples, the manufacturer's certification methods, Federal Trade Commission's procedures or other methods specified by local governing
agencies.

Effective Upon Approval of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY

ELECTRICITY

RATE 6

RESIDENTIAL SERVICE

ENERGY SAVER / CONSERVATION RATE
(Page 2 of 2)

CHARACTER OF SERVICE
Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.
RATE PER MONTH

Summer Winter
(Billing Month (Billing Month
June-September) October-May)

8.50 3 8.50

Basic Facilities Charge: 3

Plus Energy Charge:

First 800 kWh @ $ 0.11679 per kWh 0.11679 per kWh

Excess over 800 kWh @ $ 0.12848 per kWh $ 0.11212 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above.
RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission of
South Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03655 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00044 per kWh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.
PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference
in costs.

TERM OF CONTRACT
Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.
GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 7 RESIDENTIAL SERVICE
TIME-OF-USE DEMAND
(Page 1 of 2)

AVAILABILITY

This rate is available on a voluntary basis to customers using the Company's standard service which is specified as a single point of delivery per premises from
an existing overhead distribution system to individually metered private residences and individually metered dwelling units in apartments structures or other multi-
family residential structures. It is not available for resale service nor shall service be supplied to dwelling units having a total or more than ten rooms, five or more
of which are rented or offered for rent to any person or persons not a member, or members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual occupying
such dwelling unit.
CHARACTER OF SERVICE
Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.
RATE PER MONTH

1. Basic Facilities Charge: $ 12.50

1. Demand Charge:
A. On-Peak Billing Demand

Summer Months of June-September @ $ 11.06 per KW

Non-Summer Months of October-May @ $ 6.91 per KW
Ill. Energy Charge:

All on-peak kWh @ $ 0.09172 per kWh

All off-peak kWh @ $ 0.06922 per kWh

MINIMUM CHARGE
The monthly minimum charge shall be the basic facilities charge as stated above.
BILLING DEMAND

The maximum integrated fifteen minute demand for the current month occurring during the on-peak hours specified below. The maximum
integrated fifteen minute demand for any period may be recorded on a rolling time interval.

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours:
Summer Months of June-September:
The on-peak summer hours are defined as the hours between 2:00 p.m.-7:00 p.m., Monday-Friday, excluding holidays.”
Non-Summer Months of October-May:
The on-peak winter hours are defined as the hours between 7:00 a.m.-12:00 noon, Monday-Friday, excluding holidays.*
B. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak hours.
*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission of South
Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel! costs of $.03655 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00044 per kWh for Demand Side Management expenses.
STORM DAMAGE COMPONENT
Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS
Al bills are net and payable when rendered.

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 7 RESIDENTIAL SERVICE
TIME-OF-USE DEMAND
(Page 2 of 2)

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference in
costs.

The Company shall have the right to install and operate special metering equipment to measure customer’s loads or any part thereof and to obtain any other data
necessary to determine the customer's load characteristics.

The Company's levelized payment plans are not available to customers served under this rate schedule.
TERM OF CONTRACT
Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.
GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RATE 8 RESIDENTIAL SERVICE

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing
overhead distribution system to individually metered private residences and individually metered dwelling units in apartment structures or other multi-family
residential structures. It is not available for resale service nor shall service be supplied to dwelling units having a total of more than ten rooms, five or more
of which are rented or offered for rent to any person or persons not a member, or members, of the immediate family of the owner or lessor of the dwelling
units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual
occupying such dwelling unit.

CHARACTER OF SERVICE
Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.
RATE PER MONTH

Summer Winter
(Billing Month (Billing Month
June-September) October-May)
Basic Facilities Charge: $ 8.50 $ 8.50
Plus Energy Charge:
First 800 kWh @ $ 0.12166 per kWh 3 0.12166 per kWh

Excess over kWh @ $ 0.13383 per kWh $ 0.11679 per kWh
MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above.
RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission of
South Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03655 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission
of South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00044 per kWh for Demand Side Management expenses.
STORM DAMAGE COMPONENT
Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.
PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS
The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service or pays to the Company its normal monthly facility charge based on such difference in costs.

TERM OF CONTRACT
Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 9 GENERAL SERVICE
(Page 1 of 2)

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing
overhead distribution system for general light and/or power purposes such as commercial, industrial, religious, charitable and eleemosynary institutions.
It is not available for resale service.

CHARACTER OF SERVICE
Alternating Current, 60 hertz. Voltage and phase at the option of the Company.
RATE PER MONTH
Summer Winter
(Billing Months {Billing Months
June-September) October-May)
|. Basic Facilities Charge: $ 19.00 $ 19.00
1. Demand Charge:

First 250 KVA of Billing Demand No Charge No Charge
Excess over 250 KVA of Billing Demand @ $ 3.35 per KVA No Charge

The Billing Demand (to the nearest whole KVA) shall be the maximum integrated fifteen (15) minute demand measured during the bifling months of
June through September.

Ill. Energy Charge:
First 3,000 kWh @ $ 0.12038 per kWh $ 0.12038 per kWh
Over 3,000 kWh @ $ 0.12789 per kWh $ 0.11183 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge and demand charge as stated above, provided however, when construction costs
exceed four (4) times the estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in
aid of construction of the excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission
of South Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03633 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00085 per kWh for Demand Side Management expenses.
STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX
To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body.
POWER FACTOR
If the power factor of the Customer's installation falls below 85%, the Company may adjust the billing to a basis of 85% power factor.
TEMPORARY SERVICE

Temporary service for construction and other purposes will be supplied under this rate in accordance with the Company's Terms and Conditions
covering such service.

PAYMENT TERMS

All bills are net and payable when rendered.

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 9 GENERAL SERVICE
(Page 2 of 2)

SPECIAL PROVISIONS

This rate is availabie for residential service where more than one dwelling unit is supplied through a single meter, provided service to such dwelling
unit was established prior to July 1, 1980.

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer
pays the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based
on such difference in costs.

UNMETERED SERVICE PROVISION

When customer's usage can be determined and in the sole opinion of the Company, installation of metering equipment is impractical or
uneconomical, monthly Kwhrs. may be estimated by the Company and billed at the above rate per month, except that the basic facilities charge
shall be $6.75.

TERM OF CONTRACT

Contracts for installation of a permanent nature shall be written for a period of not less than one (1) year. A separate contract shall be written for
each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 10 SMALL CONSTRUCTION SERVICE
AVAILABILITY

This rate is available as a temporary service for builders using the Company's standard service which is specified as a single point of delivery per
premises from an existing overhead distribution system for general lighting and/or power purposes during construction. It is not available for resale or
standby service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, two or three wire at Company's standard secondary service voltages of 240 volts or less.

RATE PER MONTH
Basic Facilities Charge: $ 8.50

Plus Energy Charge:
All kWh @ $ 0.12264 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above.
RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission of
South Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03633 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00085 per kWh for Demand Side Management expenses.
STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended untit further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX
To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body.

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

If providing temporary service requires the Company to install transformers and other facilities which must be removed when temporary service is no
longer required, then the customer may be required to pay the cost of installing and removing the Company's temporary facilities.

TERM OF CONTRACT

Contracts shall be written for a period of time commencing with establishment of service and ending when construction is suitable for occupancy or one
year, which is less. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 11 IRRIGATION SERVICE
(Page 1 of 2)

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing
overhead distribution system. It is not available for resale. This schedule is available for service furnished for the operation of electric motor driven pumps
and equipment supplying water for the irrigation of farmlands and plant nurseries, and irrigation to provide adequate moisture for vegetative cover to control
erosion and provide runoff. The pumping units served hereunder shall be used solely for the purpose of irrigation.

All motors of more than 5 H.P. shall be approved by the Company. The Company reserves the right to deny service to any motor which will be detrimental
to the service of other customers. Upon request, customer may pay all cost associated with upgrading the system to the point at which starting the
customer's motor will not degrade the service to the other customers.

CHARACTER OF SERVICE
Alternating Current, 60 hertz. Voltage and phase at the option of the Company.
RATE PER MONTH
I. Summer Months of June-September

A. Basic Facilities Charge: $ 2265

B. Energy Charge:
All on-peak kWh @
All shoulder kWh @
All off-peak kWh @

0.22029 per kWh
0.12865 per kWh
0.07677 per kWh

|

Il. Winter Months of October-May
A. Basic Facilities Charge: $ 2265

B. Energy Charge:
All kWh @ $ 0.07677 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, except when the revenue produced by the customer does not sufficiently
support the investment required to serve the load. The Company will determine in each case the amount and form of payment required to correct the
revenue deficiency.

DETERMINATION OF ON-PEAK SHOULDER, AND OFF-PEAK HOURS

A. On-Peak Hours:
Summer Months of June-September:
The on-peak summer hours are defined as the hours between 2:00 p.m.-6:00 p.m., Monday-Friday, excluding holidays.”

B. Shoulder Hours:
Summer Months of June-September:
The shoulder summer hours are defined as the hours between 10:00 a.m.-2:00 p.m. and 6:00 p.m.-10:00 p.m., Monday-Friday, excluding
holidays.”
C. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak or shoulder hours.
*Holidays are Independence Day and Labor Day.

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission of
South Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03633 per kWh are inciuded in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00085 per kWh for Demand Side Management expenses.
STORM DAMAGE COMPONENT
Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

Effective Upon Approval of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 11 IRRIGATION SERVICE
(Page 2 of 2)

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS
The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference

in costs.

The Company shall have the right to install and operate special metering equipment to measure customer’s loads or any part thereof and obtain any other
data necessary to determine the customer's load characteristics.

TERM OF CONTRACT

Contracts for installations shall be written for a period of not less than ten (10) years. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

“Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 12 CHURCH SERVICE
AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an
existing overhead distribution system for general light and/or power service to churches. It is not available for resale or standby service. It is only
available to recognized churches.

CHARACTER OF SERVICE
Alternating Current, 60 hertz. Voltage and phase at the option of the Company.
RATE PER MONTH

Basic Facilities Charge: 3 13.30

Plus Energy Charge:
All KWh @ $  0.10360 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4)
times the estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of
construction of the excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service
Commission of South Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03633 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of
South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00085 per kWh for Demand Side Management expenses.
STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local
governmental body.

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Under no conditions will the Company allow the service to be
resold to or shared with others. Non-standard service will be furnished only when the customer pays the difference in costs between non-
standard service and standard service or pays to the Company its normal monthly facility charge based on such difference in costs.

When a church offers activities that, in the sole opinion of the Company, are of a commercial nature such as day care, camps or recreational
activities, the Company may require that the account be served under the appropriate general service rate.

TERM OF CONTRACT

Contracts shall be written for a period of not less than five (5) years. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 13 MUNICIPAL
LIGHTING SERVICE

AVAILABILITY

This rate is available to municipal customers using the Company's standard service which is specified as a single point of delivery per premises from an
existing overhead distribution system. This includes all municipally owned and operated facilities for lighting streets, highways, parks and other public
areas, or other signal system service. It is not available for resale or standby service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.
RATE PER MONTH

Basic Facilities Charge: $ 19.00

Plus Energy Charge:
AllkWh @ $  0.09708 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the
estimated annual revenue excluding fue! revenue to be derived by the Company, the customer may make a contribution in aid of construction of the
excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission of
South Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03633 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00085 per kWh for Demand Side Management expenses.
STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business ficense tax which may be assessed by any state or governmental body.

PAYMENT TERMS
All bills are net and payable when rendered.

SPECIAL PROVISIONS

Service shall not be supplied under this rate for establishments of a commercial nature, nor to operations primarily non-municipal. Under no
circumstances will the Company allow the service to be resold or shared with others.

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such
difference in costs.

TERM OF CONTRACT
Contracts shall be written for a period of not less than ten (10) years.
GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RATE 14 FARM SERVICE

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an
existing overhead distribution system on farms for producing but not processing agricultural, dairy, poultry and meat products.

Service shall not be supplied under this rate for establishments of a commercial nature such as stores, shops, stands, restaurants, service stations
or any non-farm operations; nor for processing, distributing or selling farm or other products not originating through production on the premises
served. Motors rated in excess of 20 H.P. will not be served on this rate. It is available for farm commercial operations including irrigation, grain
elevators and crop drying for farm products produced on the premises served. It is not available for resale service.

CHARACTER OF SERVICE
Alternating Current, 60 hertz. Voltage and phase at the option of the Company.
RATE PER MONTH

Summer Winter
(Billing Months (Billing Months
June-September) October-May)
Basic Facilities Charge: $ 8.50 $ 8.50
Plus Energy Charge:
First 800 kWh @ $ 0.12264 per kWh $ 0.12264 per kWh
Excess over 800 kWh @ $ 0.13481 per kWh $ 011777 per kWh
MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs Exceed four (4) times
the estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction of
the excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service
Commission of South Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03633 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00085 per kWh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state and governmental
body.

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays
the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such
difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period of not less than five (5) years. A separate
contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 15 SUPPLEMENTARY AND STANDBY SERVICE
(Page 1 of 2)

AVAILABILITY

Available to Small Power Producers and co-generators that are a Qualifying Facility as defined by the Federal Energy Regulatory Commission
(FERC) Order No. 70 under Docket No. RM 79-54. This schedule is not available to Qualifying Facilities with a power production capacity greater than
100 KW.

SUPPLEMENTARY SERVICE

Supplementary service is defined herein as power supplied by the Company to a Qualifying Facility in addition to that which the Qualifying Facility
generates itself. Supplementary service will be provided by the Company under a retail electric service schedule which the customer will establish in
conjunction with the implementation of this Supplementary and Standby Service rate.

SUPPLEMENTARY SERVICE

1) Standby service under this schedule is defined herein as power supplied by the Company to a Qualifying Facility to replace energy ordinarily
generated by a Qualifying Facility during a scheduled or unscheduled outage.

2) Standby service is available to customers establishing a firm demand which is billed under a retail electric service schedule of the Company. If
no firm demand is established by the customer for the purpose of taking Supplementary power, then Standby service will be provided as
Supplementary service and billed on the applicable retail electric service schedule.

3) Standby service is defined for each 15-minute interval as the minimum of: (1) the Standby contracted demand, and, (2) the difference between
the measured load and the contracted firm demand, except that such difference shall not be less than zero.

4) Supplementary Service is defined as all power supplied by the Company not defined herein as Standby Service.

5) The Standby contract demand shall be limited to the power production capacity of the Qualifying Facility.
STANDBY SERVICE POWER RATE PER MONTH

Basic Facilities Charge $ 190.00

Demand Charge per KW of Contract Demand $ 5.13

Energy Charge:
On-Peak kWh @ $ 0.06495 per kWh
Off-Peak kWh @ $ 0.04811 per kWh

DETERMINATION OF ON-PEAK AND OFF-PEAK HOURS

A. On-Peak Hours:

On-peak hours are defined to be 10:00 a.m. - 10:00 p.m. for the months of June-September, excluding weekends.
B. Off-Peak Hours:

All hours not defined as on-peak hours are considered to be off-peak.

POWER FACTOR

The customer must maintain a power factor of as near unity as practicable. If the power factor of the customer's installation falls below 85%, the
Company shall adjust the billing demand to a basis of 85% power factor.

LIMITING PROVISION

The Standby Service power rate will be available for 1325 annual hours of consumption beginning in May and ending in April, or for a prorated share
thereof for customers who begin to receive service in months other than May. Accounts on this rate are subject to the following condition: Standby
service will be available for a maximum of 120 On-Peak Hours.

If this account exceeds: (1) 1325 hours of Standby service annually, or (2) 120 on-peak hours of Standby service, the account will be billed on the rate
normally applied to customer's Supplementary service load for the current billing month and the subsequent eleven months.

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission
of South Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03624 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00022 per kWh for Demand Side Management expenses.

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 15 SUPPLEMENTARY AND STANDBY SERVICE
(Page 2 of 2)

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body.

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The customer is responsible for all costs associated with interconnection to the Company's system for the purpose of obtaining Supplementary or
Standby power.

TERM OF CONTRACT
Contracts shall be written for a period of not less than three (3) years.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 16 GENERAL SERVICE
TIME-OF-USE
(Page 1 of 2)

AVAILABILITY

This rate is available to any non-residential customer using the Company's standard service which is specified as a single point of delivery per premises
from an existing overhead distribution system for power and light requirements and having an on-peak demand of less than 1,000 KW. The second
billing month within a twelve billing month period that on-peak demand exceeds 1,000 KW will terminate eligibility under this rate schedule. It is not
available for resale service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

RATE PER MONTH

I. Basic Facilities Charge: $ 2265

1. Energy Charge:
A. On-Peak kWh
1. Months of June-September $ 0.22029 per kWh
2. Months of October-May $ 0.16849 per kWh
B. Off-Peak kWh
First 1,000 off-peak kWh @ $ 0.09010 per kWh
Excess over 1,000 off-peak kWh @ $ 0.09551 per kWh

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours:
June-September:
The on-peak summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*
October-May:
The on-peak non-summer hours are defined as those hours between 6:00 a.m.-10:00 a.m. and 6:00 p.m.-10:00 p.m.
Monday-Friday, excluding holidays.*
B. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak hours.
“Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the
estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction cost in
addition to the rate charges above.

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission of
South Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03633 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00085 per kWh for Demand Side Management expenses.
STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 16 GENERAL SERVICE
TIME-OF-USE
(Page 2 of 2)

EXPERIMENTAL UNIFORM LOAD PROVISION

For applications where the customer has an expectation of their equipment operating at a constant level, or 100% Load Factor (same usage level for
every hour of a billing period), the Company may use a standard meter, without time-of-use capability, to record monthly energy usage. In such
instances, the customer will be required to submit to the Company engineering specifications, meter history results, or other pertinent data that would
demonstrate the expectation of a constant, or uniform load. The Company will make the final determination as to whether an account gualifies for
service under this provision.

The Rate Per Month would be the Rate 16 Basic Facilities Charge plus the product of the customer's actual metered energy times the kWh Energy
Charge as determined in the table below:

Tier Average Energy Usage per Month Energy Charge
A 0 - 999 kWh $ 0.11248 per kWh
B 1,000 - 1,999 kWh $ 0.11248 per kWh
C 2,000 - 3,000 kWh $ 0.11392 per kWh

For purposes of determining the appropriate Tier for each specific account, Average Energy Usage per Month will be determined by taking a simple
average of the last 12 months of historical energy consumption. For new accounts, a Company calculation will be performed based upon the customer
technical data requirements mentioned earlier. The Company may also take into account any other such data as deemed appropriate for Tier
assignment. When an account has been assigned to a Tier, it shall be billed under the associated Energy Charge each month until an equipment
change noted by the customer or Company test result that may nuliify eligibility as specified below. Tier assignments will not change on a month to
month basis. Accounts averaging more than 3,000 kWh per month will not be eligible for service under this Provision and will be metered under the
standard Time-of-Use provisions of Rate 16. The Company will make the final determination as to the appropriate Tier assignment for all accounts.

The customer shall notify the Company in writing if the customer's equipment or method of operation change such that a 100% Load Factor is no longer
expected. The Company will conduct an annual review of all Uniform Load Provision accounts, and reserves the right to periodically verify load patterns
and characteristics through testing for any and all accounts covered by this Provision. This would generally be accomplished by the installation of
demand or other Time-of-Use capable meters. If any account is found to have a load pattern producing less than 100% Load Factor or an average
usage above 3,000 kWh per month, it will no longer be billed under the Uniform Load Provision. The Company will install a traditional Rate 16 type
meter and bill the customer under the standard Time-of-Use provisions noted in the Rate Per Month section above.

The tiered charges under this Uniform Load Provision will be adjusted for any and all retail electric rate actions approved by the Public Service
Commission of South Carolina including, but not limited to changes in the Adjustment for Fuel and Variable Environmental Costs, Rate Reduction and
Tax Credit Rider, Rider related to Demand Side Management, and requests for Revised Rates under the Base Load Review Act.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such
difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. Contracts for installations of a permanent nature shail be written for a period of not less than
one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 19 GENERAL SERVICE
CONCURRENT DEMAND

TIME-OF-USE

(Page 1 of 2)

AVAILABILITY

This rate is available at the Company's discretion, to a maximum of 10 business entities using the Company's standard electric service.
Each business entity shall be comprised of at least 2 non-contiguous premises having a total combined contract demand of at least 1,000
KVA. in addition, each premises shall have a minimum contract demand of 50 KVA. A business entity is defined as a single corporation,
partnership, or individual owner. This rate is not available for individual franchise units of a business, nor for subsidiaries operating as a
separate corporation or partnership. The individual premises which comprise the business entity should possess similar characteristics
and/or load patterns common to the industry in which the entity does business. This schedule is not available to entities which form an
association or similar organization solely in an attempt to qualify for service under this rate. The Company reserves the right to make a
final determination on what constitutes a business entity as well as the premises making up that entity. This rate is not available for
residential customers or resale service.

Service under this rate schedule is dependent on the Company procuring and installing necessary metering equipment and may not be
available to premises where multiple delivery points on contiguous properties are not currently combined under contract.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, three phase metering at the delivery voltage which shall be standard to the Company's operation.
RATE PER MONTH

I. The Diversity Charge will be computed utilizing actual data or modeled using available sample data from similar entities. Once actual
data is available for a twelve month period, the Diversity Charge will be reviewed and may be adjusted. The Diversity charge will not be
less than zero. The Diversity Charge will be computed according to the following formula:

Diversity Charge = AC1-AC2
12
Where AC1 = Annual Cost Under Current Rate(s)
AC2 = Annual Cost Projected Under Concurrent Rate

Il. Basic Facilities Charge: $ 190.00 per Premises

lil. Demand Charge:

A. Concurrent On-Peak Billing Demand

1. Summer Months of June-September @ $ 20.98 per KVA
2. Non-Summer Months of October-May @ $ 13.95 per KVA
B. Concurrent Off-Peak Biling Demand
1. All Off-Peak Billing Demand @ $ 3.92 per KVA
IV. Energy Charge:
A. On-Peak kWh
1. Summer Months of June-September @ $ 0.09304 per kWh
2. Non-Summer Months of October-May @ $ 0.06495 per kWh

B. Off-Peak kWh
1. Ali Off-Peak @ $ 0.04811 per kWh
BILLING DEMAND

The concurrent billing demand for the entity will be the maximum integrated 15 minute concurrent demand which may be on a rolling time
interval for all the premises’ metering points during the calendar month.

For the summer months, the concurrent on-peak billing demand shall be the maximum integrated fifteen minute concurrent demand
measured during the on-peak hours of the current month.

For the non-summer months, the concurrent on-peak billing demand will be the greater of: (1) the maximum integrated fifteen minute
concurrent demand measured during the on-peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated
concurrent demand occurring during the on-peak hours of the preceding months.

The concurrent off-peak billing demand shall be the greatest of the following positive differences: (1) the maximum integrated fifteen
minute concurrent demand measured during the off-peak hours minus the on-peak billing demand, (2) the contract demand minus the on-
peak billing demand, or (3) 50 KVA per premises minus the on-peak billing demand.

Effective Upon Approval of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 19 GENERAL SERVICE
CONCURRENT DEMAND

TIME-OF-USE

(Page 2 of 2)

DETERMINATION OF ON-PEAK AND OFF PEAK HOURS

A. On-Peak Hours During Summer Months:
June-September:
The on-peak summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*

B. On-Peak Hours During Non-Summer Months:
May and October:
The on-peak non-summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*

November-April:
The peak non-summer hours are defined as the hours between 6:00 a.m.-12:00 noon and 5:00p.m.-9:00 p.m., Monday-Friday,
excluding holidays.*

C. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified above as on-peak hours.

*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.
ADDITION OR REMOVAL OF A PREMISES

An additional premises may be added subsequent to the initiai five (5) year contract without an increase in the diversity charge if the entity extends
the existing concurrent contract so that the term extends five (5) years after the addition of the new premises. A premises existing at the time that the
entity initially elects to take service under this rate schedule may be added without an extension in the concurrent contract term; however, there will
be an increase in the diversity charge as each pre-existing premises is added. If an entity wants to terminate service to a premises under this rate
schedule and the same time does not add another premises which includes an extension of the contract term, the Company will determine the
appropriate termination charge. Alternatively, if the entity adds an additional premises and prefers not to extend the contract term, the diversity charge
will increase accordingly and the entity agrees to reimburse the Company for the total cost of connection to the Company's system if service to the
new premises is terminated within five (5) years of the service date.

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission
of South Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03624 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00022 per kWh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.
BILLING AND PAYMENT TERMS

Bills will be calculated on a monthly basis. Each premises will receive an individual information bill and the entity will receive a combined bill
summarizing all of the premises. All payments, as well as any credit and collection activities, will be at the entity level. All bills are net and payable
when rendered.

SALES AND FRANCHISE TAX

For each premises served under this rate, any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local
governmental body, will be added to the monthly bill..

METERING

Service under this rate will be provided only after the Company procures and installs at each premises metering which has interval data capabilities to
allow for the aggregation of demand for each 15 minute interval in the billing period. Each entity may be required to contribute to the cost of metering
installed by the Company to qualify for service under this rate. In addition, the entity must provide a dedicated phone line at each metering point.

TERM OF CONTRACT

The contract terms will depend on the conditions of service above. No contract shall be written for a period of less than five (5) years. A master
contract shall be written to include all premises amended as premises are added or deleted.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays
the difference in costs between non-standard service and standard service or pays to the Company its hormal monthly facility charge based on such
difference in costs.

GENERAL TERMS AND CONDITIONS

The Company’s General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

~ Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RATE 20 MEDIUM GENERAL SERVICE

AVAILABILITY

This rate is available to any non-residential customer using the Company's standard service for power and light requirements and having a contract
demand of 75 KVA or over. It is not available for resale service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, three phase, metering at the delivery voltage which shall be standard to the Company's operation.
RATE PER MONTH

I. Basic Facilities Charge $ 175.00

Il. Demand Charge:
All KVA of Billing Demand @ $ 16.60 per KVA

The billing demand (to the nearest whole KVA) shall be the greatest of: (1) the maximum integrated fifteen minute demand measured (which may be
on a rolling time interval) during the current month; or (2) eighty percent (80%) of the highest demand occurring during the billing months June through
September in the eleven preceding months; or (3) sixty percent (60%) of the highest demand occurring during the billing months of October through
May in the eleven preceding months; or (4) the contract demand; or (5) 75 KVA.

lll. Energy Charge:

First 75,000 kWh @ $ 0.05385 per kWh
Excess over 75,000 kWh @ $ 0.04860 per kWh

MINIMUM CHARGE

The monthly minimum charge is the demand as determined above. The Company may allow a buildup period not to exceed six months for new and
expanding accounts during which time the contract demand and/or the minimum demand specified in the rate schedule may be waived. The Company
shall not commit itself to a buildup period exceeding six months without prior approval of the Commission for the specific account involved.

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission
of South Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03624 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00022 per kWh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business ficense tax which may be assessed by any state or focal governmental
body.

PAYMENT TERMS

All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays
the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such
difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period of less than five (5) years.
A separate contract shall be written for each meter.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RIDER TO RATES 20 AND 23 SERVICE FOR COOL
THERMAL STORAGE
AVAILABILITY

This rider is available to customers served under Rate Schedules 20 and 23 for thermal storage during billing months June through September.
Service under this rider shall be available at customer's request and with Company Certification of customer's installed thermal storage system.
The qualifying thermal storage unit must be capable of removing at least thirty percent (30%) of the customer's actual or expected load during the
on-peak hours. The provisions of Rate Schedules 20 and 23 are modified only as shown herein.

DETERMINATION OF ON-PEAK AND OFF-PEAK HOURS

A. On-Peak Hours:
The on-peak hours during June through September are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding

B. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: Independence Day and Labor Day.
BILLING DEMAND DETERMINATION

Billing Months June Through September
The on-peak billing demand (to the nearest whole number) shall be the greatest of the following and shall be billed on the Applicable Rate
(1) The maximum, integrated fifteen minute demand measured (which may be on a rolling time interval) during the hours of 1:00 p.m. to 9:00
(2) 90% of the demand registered during these hours for the previous June through September billing period, if service was supplied under
(3) The contract demand.
(4) Applicable Rate Minimum.
Billing Months October Through May
The billing demand (to the nearest whole number) shall be the greatest of the following and shall be billed on the Applicable Rate Demand
charge:
(1) The maximum, integrated fifteen minute demand measured (which may be on a rolling time interval).
(2) 80% of the highest demand occurring during the preceding October through May billing period.
(3) The contract demand.
(4) Applicable Rate Minimum.

EXCESS BILLING DEMAND

Billing Months June Through September
The excess billing demand shall be the positive difference between the maximum integrated fifteen minute demand measured during off-
peak hours minus the on-peak billing demand.

RATES PER MONTH
Excess Billing Demand Applicable to Rate 20 $ 405 per KVA

Excess Billing Demand Applicable to Rate 23 $ 405 per KW

SALES AND FRANCHISE TAX
To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local
TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period less than five (5) years. A separate contract
shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of these riders.

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 21 GENERAL SERVICE
TIME-OF-USE-DEMAND
(Page 1 of 2)

AVAILABILITY

This rate is available to any customer using the Company's standard service for power and light requirements and having a contract
demand of 50 KVA and a maximum demand of less than 1,000 KVA. It is not available for resale service.

CHARACTER OF SERVICE
Alternating current, 60 hertz, three phase, metering at the delivery voltage which shall be standard to the Company's operation.
RATE PER MONTH
|. Basic Facilities Charge: $ 190.00

Il. Demand Charge:
A. On-Peak Biling Demand:

1. Summer Months of June-September @ 3 20.98 per KVA
2. Non-Summer Months of October-May @ $ 13.95 per KVA
B. Off-Peak Billing Demand
1. All Off-Peak Billing Demand @ $ 3.92 per KVA
lll. Energy Charge:
A. On-Peak kWh
1. Summer Months of June-September @ $ 0.09304 per kWh
2. Non-Summer Months of October-May @ $ 0.06495 per kWh

B. Off-Peak kWh
1. All Off-Peak @ $  0.04811 per kWh
BILLING DEMAND

The billing demands will be rounded to the nearest whole KVA. The maximum integrated fifteen minute demand for any period may be
recorded on a rolling time interval.

For the summer months, the on-peak billing demand shall be the maximum integrated fifteen minute demand measured during the on-
peak hours of the current month.

For the non-summer months, the on-peak billing demand will be the greater of: (1) the maximum integrated fifteen minute demand
measured during the on-peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated demand occurring
during the on-peak hours of the preceding summer months.

The off-peak biling demand shall be the greatest of the following positive differences: (1) the maximum integrated fifteen minute
demand measured during the off-peak hours minus the on-peak billing demand, (2) the contract demand minus the on-peak billing
demand or (3) 50 KVA minus the on-peak billing demand.

DETERMINATION OF ON-PEAK AND OFF-PEAK HOURS

A. On-Peak Hours During Summer Months:
June-September:
The on-peak summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*
B. On-Peak Hours During Non-Summer Months:
May and October:
The on-peak non-summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*
November-April:
The on-peak non-summer hours are defined as these hours between 6:00 a.m.-12:00 noon and 5:00 p.m.-9:00 p.m.,
Monday-Friday, excluding holidays.*
C. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 21 GENERAL SERVICE
TIME-OF-USE-DEMAND
(Page 2 of 2)

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service
Commission of South Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03624 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission
of South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00022 per kWh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South
Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local
governmental body.

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the
customer pays the difference in costs between non-standard service and standard service or pays to the Company its normal monthly
facility charge based on such difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period less than five (5) years. A separate
contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 21A EXPERIMENTAL PROGRAM - GENERAL SERVICE
TIME-OF-USE-DEMAND
(Page 1 of 2)

AVAILABILITY

This rate is available on a voluntary "first come, first serve” basis to the first 250 Rate 20 customer accounts and any Rate 21 customer account that
qualify under the provisions of the stipulation approved by the South Carolina Public Service Commission in Docket #2002-223-E order No. 2003-38
dated January 31, 2003. This rate will be closed after the initial participant group is established, except there will be 25 additional customer accounts that
will be allowed to participate on a "first come first serve’ basis for new facilities constructed by customers in the initial participant group and as provided for
in the stipulation as referenced above. The stipulation referenced above shall provide guidance as to any issue regarding availability on this rate. It is not
available for resale service.

CHARACTER OF SERVICE
Alternating current, 60 hertz, three phase, metering at the delivery voltage which shall be standard to the Company's operation.
RATE PER MONTH
|. Basic Facilities Charge: $ 190.00

Il. Demand Charge:
A. On-Peak Billing Demand:

1. Summer Months of June-September @ $ 20.33 per KVA
2. Non-Summer Months of October-May @ $ 12 .52 per KVA

B. Off-Peak Billing Demand
1. All Off-Peak Billing Demand @ $ 3.92 per KVA

ll. Energy Charge:
A. On-Peak kWh

1. Summer Months of June-September @ $ 0.08294 per kWh
2. Non-Summer Months of October-May @ $ 0.05663 per kWh

B. Off-Peak kWh
1. All Off-Peak @ _ $ 0.04459 per kWh
BILLING DEMAND

The billing demands will be rounded to the nearest whole KVA. The maximum integrated fiteen minute demand for any period may be recorded on a
rolling time interval.

For the summer months, the on-peak billing demand shall be the maximum integrated fiteen minute demand measured during the on-peak hours of the
current month.

For the non-summer months, the on-peak billing demand will be the greater of. (1) the maximum integrated fifteen minute demand measured during the
on-peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated demand occurring during the on-peak hours of the preceding
summer months.

The off-peak billing demand shall be the greatest of the following positive differences: (1) the maximum integrated fifteen minute demand measured
during the off-peak hours minus the on-peak billing demand, (2) the contract demand minus the on-peak billing demand or (3) 50 KVA minus the on-peak
billing demand.

DETERMINATION OF ON-PEAK AND OFF-PEAK HOURS

A. On-Peak Hours During Summer Months:
June-September:
The on-peak summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.”
B. On-Peak Hours During Non-Summer Months:
May and October:
The on-peak non-summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.™
November-April:
The on-peak non-summer hours are defined as these hours between 6:00 a.m.-12:00 noon and 5:00 p.m.-9:00 p.m.,
Monday-Friday, exciuding holidays.*
C. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

Effective Upon Approval of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 21A EXPERIMENTAL PROGRAM - GENERAL SERVICE
TIME-OF-USE-DEMAND
(Page 2 of 2)

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission of South
Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03624 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00022 per kWh for Demand Side Management expenses.
STORM DAMAGE COMPONENT
Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference in
costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. The contract for this experimental program shall be written for a period of 48 months as provided
for in the stipulation approved by the South Carolina Public service Commission in docket No. 2002-223-E, order No. 2003-38 dated July 31, 2003. A separate
contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RATE 22 SCHOOL SERVICE

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing
overhead distribution system for general light and/or power service to schools. It is not available for resale service. It is only available to recognized non-
boarding schools with up through grade twelve.

CHARACTER OF SERVICE
Alternating Current, 60 hertz. Voltage and phase at the option of the Company.
RATE PER MONTH
Basic Facilities Charge: $ 13.30

Plus Energy Charge:

First 50,000 kWh @ $ 0.10581 per kWh
Excess over 50,000 kWh @ $ 0.12306 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the
estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction of the excess
cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission of
South Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03633 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00085 per kWh for Demand Side Management expenses.
STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Under no conditions will the Company allow the service to be resold to or
shared with others. Non-standard service will be furnished only when the customer pays the difference in costs between non-standard service and standard
service or pays to the Company its normal monthly facility charge based on such difference in costs.

When a school offers activities that, in the sole opinion of the Company, are of a commercial nature such as day care, camps or recreational activities, the
Company may reguire that the account be served under the appropriate general service rate.

TERM OF CONTRACT
Contracts shall be written for a period of not less than five (5) years. A separate contract shall be written for each meter at each location.
GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 23 INDUSTRIAL POWER SERVICE

AVAILABILITY

This rate is available to any customer classified in the major industrial group of manufacturing with 10-14 or 20-39 as the first two digits of the
Standard Industrial Classification or 21 or 31-33 as the first two digits of the six digit North American Industry Classification System using the
Company's standard service for power and light requirements and having a contract demand of 1,000 KW or over. It is not avaitable for resale
service.

CHARACTER OF SERVICE
Alternating Current, 60 hertz, three phase, metering at the delivery voltage which shall be standard to the Company’s operation.
RATE PER MONTH
I. Basic Facilities Charge $ 182500

Il. Demand Charge:
All KW of Billing Demand @ $ 13.91 per KW

The billing demand (to the nearest whole KW) shall be the greatest of. (1) the maximum integrated fifteen minute demand measured (which may be
on a rolling time interval) during the current month; or (2) eighty percent (B0%) of the highest demand occurring during the billing months of June
through September in the eleven preceding months; or (3) sixty (60%) of the highest demand occurring during the billing months of October through
May in the eleven preceding months; or (4) the contract demand; or (5) 1,000 KW.

The customer shall maintain a power factor of as near unity as practicable. If the power factor of the customer's installation falls below 85%, the
Company will adjust the billing demand to a basis of 85% power factor.

. Energy Charge:
All kWh @ _ $ 0.04783 per kWh

DISCOUNT

A discount of $0.60 per KW of billing demand will be allowed when the service is supplied at a delivery voltage of 46,000 volts or higher.
MINIMUM CHARGE

The monthly minimum charge is the demand as determined above. The Company may allow a buildup period not to exceed six months for new and
expanding accounts during which time the contract demand and/or the minimum demand specified in the rate schedule may be waived. The
Company shali not commit itself to a buildup period exceeding six months without prior approval of the Commission for the specific account involved.

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service
Commission of South Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03602 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00008 per kWh for Demand Side Management expenses.
STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local
governmental body.

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer
pays the difference in costs between non-standard service and standard service or pays to the Company its normal monthiy facility charge based on
such difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period less than five (5) years. A separate contract
shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 24 LARGE GENERAL SERVICE
TIME-OF-USE
(Page 1 of 2)

AVAILABILITY

This rate is available to any customer using the Company's standard service for power and light requirements and having a contract demand of 1,000 KW
or over. It is not available for resale service.

CHARACTER OF SERVICE
Alternating Current, 60 hertz, three phase, metering at the delivery voltage which shall be standard to the Company's operation.
RATE PER MONTH

l. Basic Facilities Charge: $ 1,825.00

1. Demand Charge:
A. On-Peak Billing Demand

1. Summer Months of June-September @ $ 16.82 per KW
2. Non-Summer Months of October-May @ 3 11.78 per KW
B. Off-Peak Billing Demand
1. All Off-Peak Billing Demand @ $ 5.13 per KW
IIl. Energy Charge:
A. On-Peak kWh
1. Summer Months of June-September @ $ 0.07942 per kWh
2. Non-Summer Months of October-May @ $ 0.05744 per kWh
B. Off-Peak kWh
1. All Off-Peak @ $ 0.04390 per kWh

BILLING DEMAND

The billing demands will be rounded to the nearest whole KW. If the power factor of the customer's current month maximum integrated fifteen minute KW
demand for the on-peak and off-peak time periods are less than 85%, then the Company will adjust same to 85%. The maximum integrated fifteen minute
demand for any period may be recorded on a rolling time interval.

For the summer months, the on-peak billing demand shall be the maximum integrated fifteen minute demand measured during the on-peak hours of the
current month.

For the non-summer months, the on-peak billing demand will be the greater of: (1) the maximum integrated fifteen minute demand measured during the on-
peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated demand occurring during the on-peak hours of the preceding
summer months.

The off-peak billing demand shall be the greatest of the following positive differences: (1) the maximum integrated fifteen minute demand measured during
the off-peak hours minus the on-peak billing demand, or (2) the contract demand minus the on-peak billing demand, or (3) 1,000 KW minus the on-peak

billing demand.

DISCOUNT
A discount of $0.60 per KW of on-peak and off-peak billing demand will be allowed when the service is supplied at a delivery voltage of 46,000 volts or
higher.

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours During Summer Months:
June-September:
The on-peak summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.™
B. On-Peak Hours During Non-Summer Months:
May and October:
The on-peak non-summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.”
November-April:
The on-peak non-summer hours are defined as those hours between 6:00 a.m.-12:00 noon and 5:00 p.m.-8:00 p.m..
Monday-Friday, excluding holidays.”
C. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 24 LARGE GENERAL SERVICE
TIME-OF-USE
(Page 2 of 2)

MINIMUM CHARGE

The monthly minimum charge is the demand as determined above. The Company may allow a buildup period not to exceed six months for new
and expanding accounts during which time the contract demand and/or the minimum demand specified in the rate schedule may be waived. The
Company shall not commit itself to a buildup period exceeding six months without prior approval of the Commission for the specific account
involved.

RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service
Commission of South Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03602 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of
South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00008 per kWh for Demand Side Management expenses.
STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local
governmnetal body.

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer
pays the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based
on such difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period of less than five (5) years. A separate
contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina
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AVAILABILITY

This rate is available to any non-residential customer using the Company's standard service which is specified as a single point of delivery per premises
from an existing overhead distribution system for power and light requirements and having an on-peak demand of not more than 100KW. The second
billing month within a twelve billing month period that on-peak demand exceeds 100 KW will terminate eligibility under this rate schedule. It is not
available for resale service. This rate is available to a maximum of 25 customers not enrolled under the Company's Rider to Rates 7 & 28 - Net
Metering For Renewable Energy Facilities.

CHARACTER OF SERVICE
Alternating Current, 60 hertz. Voltage and phase at the option of the Company.
RATE PER MONTH

I. Basic Facilities Charge: $ 2265
Il. Demand Charge:
A. On-Peak Biling Demand:

1. Summer months of June-September @ $ 17.35 per KW
2. Non-Summer months of October-May @ $ 10.84 per KW
B. Off-Peak Biiling Demand
1. All Off-Peak Billing Demand @ $ 3.47 per KW
1ll. Energy Charge:
A. On-Peak kWh
1. All On-Peak @ $ 0.10933 per kWh
B. Off-Peak kWh
2. All Off-Peak @ $ 0.08410 per kWh

BILLING DEMAND

The billing demands will be rounded to the nearest whole KW. The maximum integrated fifteen minute demand for any period may be
recorded on a rolling time interval.

For the summer months, the on-peak billing demand shall be the maximum integrated fifteen minute demand measured during the on-peak
hours of the current month.

For the non-summer months, the on-peak billing demand will be the greater of. (1) the maximum integrated fifteen minute demand
measured during the on-peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated demand oceurring during
the on-peak hours of the preceding summer months.

The off-peak billing demand shall be the greatest of the following positive differences: (1) the maximum integrated fifteen minute demand
measured during the off-peak hours minus the on-peak billing demand or (2) the contract demand minus the on-peak billing demand.

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours:
June-September:
The on-peak summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.”
October-May:
The on-peak non-summer hours are defined as those hours between 6:00 a.m.-10:00 a.m. and 6:00 p.m.-10:00 p.m.
Monday-Friday, excluding holidays.”
B. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: New Year's Day, Memorial Day, independence Day, Labor Day, Thanksgiving Day and Christmas Day.
MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the
estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction cost in
addition to the rate charges above.

Effective Upon Approval of the Public
Service Commission of South Carolina
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RIDERS

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission of
South Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel cost of $.03633 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00085 per kWh for Demand Side Management expenses.
STORM DAMAGE COMPONENT
Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body.

POWER FACTOR
If the power factor of the customer's installation falls below 85%, the Company may adjust the billing to a basis of 85% power factor.

PAYMENT TERMS
All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such
difference in costs.

The Company shall have the right to instali and operate special metering equipment to measure customer's loads or any part thereof and to obtain any
other data necessary to determine the customer's load characteristics.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. Contracts for installations of a permanent nature shall be written for a period of not less than
one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY

ELECTRIC CONTRACTED RATES

Name of Customer Rate

State Line Accounts* 23

U. S. Department of Energy
Savannah River Operations

Base Contract Demand Charge:
Basic Facility Charge $ 1,825.00
First 20,000 Kw $ 11.82 per KW
Excess over 20,000 Kw $ 13.91 per KW
Energy Charge:
All kWh @ $ 0.04783 per kWh

INTERNATIONAL PAPER
Eastover Mills

Economy Power Rate Administrative Charges: $ 1,825.00 per month

On-Peak Energy Charge:

Fuel cost of highest cost generation

unit or purchased power (other than

cogeneration) plus $ 0.01476 per kWh

Off-Peak Energy Charge:
Fuel cost of highest cost generation
unit or purchased power (other than

cogeneration) plus $ 0.00807 per kWh
Excess Demand Charge: 3 18.00 per KW
Standby Power Rate Demand Charge:

©3

0.38532 per KW/Day
0.21962 per KW/Day
0.14893 per KW/Day

On-peak June-September
On-peak October-May
Off-peak

Energy Charge:
Same as that for Economy Power above
Excess Demand Charge: $ 18.00 per KW

ol
S|P

Effective Upon Approval of the Public
Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY

ELECTRIC CONTRACTED RATES

INTERNATIONAL PAPER - continued

Maintenance Power Rate Demand Charge: $ 0.43759 per KW/Day
Energy Charge: $ 0.04783 per kWh
Company Provided KVAR $ 0.14773 per KVAR
Contracted lighting, signal and Negotiated Contracts

roadway lighting, etc.

* After contractual (1925 and 1955) adjustments

Note: (1) Fuel costs of $.03602 per KWh are included in the Energy Charge and subject to adjustment by order of the
Public Service Commission of South Carolina.

(2) Inclusion of a storm damage component has been indefinitely suspended until further order of the Public
Service Commission of South Carolina.

Effective Upon Approval of the Public
Service Commission of South Carolina
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